

To: LINDSAY, RONALD[RONALD.LINDSAY@scana.com]
From: BYNUM, ALVIS J JR
Sent: Thur 9/5/2013 7:54:33 PM
Subject: Fw: Fwd: Meeting with SCANA and Santee Cooper

Al Bynum

From: Pelcher, Steve [mailto:stephen.pelcher@santeecooper.com]
Sent: Thursday, September 05, 2013 07:20 PM
To: BYNUM, ALVIS J JR
Subject: Fwd: Meeting with SCANA and Santee Cooper

Stephen Pelcher

Begin forwarded message:

From: "Carter, Lonnie" <lonnie.carter@santeecooper.com>
Date: September 5, 2013, 6:23:27 PM EDT
To: "MARSH, KEVIN B" <KMARSH@scana.com>
Cc: "Brogdon, James" <jim.brogdon@santeecooper.com>
Subject: RE: Meeting with SCANA and Santee Cooper

Kevin,

Thanks. I believe your letter is clear and expresses the urgency well. I can make all of the dates you have given them work.

Let me know when we can get together with our teams to consider our options and chart a course to get them back on schedule. My folks have been meeting and considering various options that we would like to discuss with you and your team. One thing they brought to my attention today is that SCANA has outside counsel with construction litigation experience (Smith Currie and Hancock?). I assume they would likely represent SCANA and Santee Cooper in any litigation. If that is the case, I recommend we get them involved. We need their advice before we meet with Roderick and Asherman.

I hope you hear from these guys before close of business tomorrow. If you don't, that will be a really bad sign.

Please call me when you hear something or have a suggested time for us to meet.

Thanks,
Lonnie

From: MARSH, KEVIN B [<mailto:KMARSH@scana.com>]
Sent: Thursday, September 05, 2013 5:29 PM
To: roderidl@westinghouse.com; pasherman@cbi.com
Cc: Carter, Lonnie; BYRNE, STEPHEN A; ARCHIE, JEFFREY B; BYNUM, ALVIS J JR; LINDSAY, RONALD; ADDISON, JIMMY E
Subject: Meeting with SCANA and Santee Cooper

Dear Danny and Phil,

I requested a meeting with both of you two weeks ago to discuss the status of our nuclear project. We and our partner Santee Cooper continue to have serious concerns about the consortium's ability to deliver modules from the Lake Charles facility. The consortium is now in its third year of unsuccessful attempts to resolve its manufacturing problems at the facility which continue to impact our project negatively. Your missed deadlines put potentially unrecoverable stress on the milestone schedule approved by the SC Public Service Commission. I don't have to remind you that continuing delays and cost overruns are unacceptable from a public perspective and could have serious effects. We need to meet.

Please consider 9/13 at 10am or after, 9/16 at 3pm, 9/18, or 9/20 as potential dates for a meeting. You can fly to our hanger at the Columbia Airport and we will meet in the conference room.

Thank You.

Kevin Marsh
SCANA Corpotation
803-217-8097

Confidentiality Notice:

This message is intended exclusively for the individual or entity to which it is addressed. This communication may contain information that is proprietary, privileged, confidential or otherwise legally exempt from disclosure. If you are not the named addressee, you are not authorized to read, print, retain, copy or disseminate this message or any part of it. If you have received this message in error, please notify the sender immediately either by phone or reply to this e-mail, and delete all copies of this message.