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OPTION #1  Preserve / Repair Bridge for Temporary Use
Define Preservation Scope
Town Meeting Approve Preservation Engineering Funding M $$
Bridge Preservation Permitting and Engineering
MADOT Review Engineering
Town Meeting Approve Preservation Construction Funding M $$
Procurement
Preservation Construction
Reopen Bridge in Some Capacity
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OPTION #2  Furnish & Install Temporary Bridge Similar to Division Street
Town Meeting Approve Engineering Funding M $$
Town Meeting Approve Construction Funding M $$
Continue Temporary Bridge Permitting and Engineering
MADOT Review Engineering
Procurement
Temporary Bridge  Construction
Reopen Bridge in Some Capacity
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OPTION #3  Construct Replacement Bridge 
Benesch Prepare 25% Drawings
MADOT 25% Public Hearing
Town Meeting Approve Takings M $$
Acquire ROW Takings, TOGB [Article 97]
Beneschch Continue on Design
Wetlands Permit
Endangered Species Permit

Procurement
Commence Construction
Complete Construction
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OPTION #4  Alternate Temporary Option Installing a Temporary Bridge Through the Existing Structure
Define  Scope
Town Meeting Approve Engineering & Construction Funding M $$
Temporary Bridge Engineering
Civil & Signal Engineering
MADOT Review Engineering
Procurement
Construction
Reopen Bridge in Some Capacity

M Annual Town Meeting REVISED 12/09/2024
$$ Funding Availability After Annual Town Meeting

It should be noted that each option presented below is based upon sound engineering principals and construction methodology.  There are engineering and construction 
challenges with each option that may impact cost, duration and/or ability to execute.
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BROOKSIDE ROAD BRIDGE SCHEDULE OF OPTIONS
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Estimated Cost $6.0M  Land 
Takings Only Taxpayer Cost < 

Estimated Cost $3.5‐4.5M  
100% Taxpayer Cost

Estimated Cost $1.8‐$2.3M (purchasing 
a 170' temporary bridge) Currently 

Estimated Cost $1.5‐2.5M  
100% Taxpayer Cost
High Probability of Unknown 

Cost & Added Time

January
2027

December 
2028

January 2027 ‐ July  2028 
Depending on Level of Repair

June 2030


