

STATEWIDE GREENWAY MILEAGE TABULATION		LENGTH	COUNTY TOTAL	COUNTY
A	On Road Gap - Alignment TBD	5.8	10.8	LANCASTER
B	Conewago Recreation Trail	5.0		
C	Lebanon Valley Rail-Trail	15.0	43.2	LEBANON
D	LVRT Gap Sections 6,7,8,9,10	10.5		
E	Swatara State Park Trail	7.3		
F	Stony Creek Trail	10.4		
G	Swatara State Park Trail	2.8		
H	On Road Gap - Old Forge Road	1.8	5.6	SCHUYLKILL
J	Stony Creek Trail	1.0	15.5	DAUPHIN
K	Stony Creek Trail	8.6		
L	On Road Gap - Stony Creek Rd	6.9		
Total Greenway Mileage		75.1		


LVRT TRAIL GAP TABULATION					
	LENGTH	FEASIBILITY	ACQUISITION	FINAL DESIGN	CONSTRUCTION
6	Chestnut Street to 25th Street **	1.3	✓	✓	2019 2020
7	25th Street to Long Lane	1.7	✓	✓	2018
8	Long Lane to Bunker Hill Road	2.8	✓	TBD	TBD
9	Bunker Hill Road to Route 22	1.7	✓	✓	*
10	Route 22 to Lickdale	3.0	✓	2018	2019 2020
Total Gap Mileage		10.5			

* Construction of 1.2 miles (Phase 9A) is complete. The remaining sections Phase 9B (0.2 miles) and Phase 9C (0.3 miles) are scheduled for construction in 2018/2019.

** Phase 6 consists of the following phases:
 Phase 6A - Wengert Pocket Park
 Phase 6B - LVRT along Chestnut Street
 Phase 6C - LVRT along 22nd Street
 Phase 6D - LVRT thru or around the Lebanon Valley Mall

TABULATION LEGEND

- Existing Shared Use Trail
- Proposed On Road Section
- LVRT Gaps



REGIONALLY SIGNIFICANT TRAIL NETWORK

NORTHWEST LANCASTER COUNTY RIVER TRAIL TO SCHUYLKILL RIVER TRAIL

Prepared For:

AUGUST 2018

F:\Projects\LMPO1 - misc\LVRT Maps\Greenway map - August 2018.dwg