

UPCOMING STREET RESURFACING BEGINNING

Sierra Nevada Construction, Inc. (SNC) has been contracted with the City of Brentwood to provide street improvements throughout the City. Slurry Seal work will begin on 06-20-16 with project completion by the end of July. The following work is scheduled to occur next week:

Day 6, Monday, June 27th

<u>Street Name:</u>	<u>From:</u>	<u>To:</u>
Antica Dr.	La Pergola Dr.	La Fonte Dr.
Sofia Ct.	Antica Dr.	End of Court
Empire Ave.	Shady Willow Ln.	Apricot Wy.
O'Hara Ave. (Roadway Closure)	Lone Tree Wy.	S/O O'Hara Ln.
Strathaven Pl.	Brampton Pl.	End of Street
Ashbourne Pl.	Strathaven Pl.	E/O Sage Ct.

Day 7, Tuesday, June 28th

<u>Street Name:</u>	<u>From:</u>	<u>To:</u>
Shady Willow (Outside Lanes)	Grant St.	Empire Ave
Shady Willow (Outside Lanes)	Bridge	Sand Creek Rd.
Shady Willow (Inside Lanes)	Grant St.	Empire Ave
Shady Willow (Inside Lanes)	Bridge	Sand Creek Rd.

Day 8, Wednesday, June 29th

<u>Street Name:</u>	<u>From:</u>	<u>To:</u>
Shady Willow (NB Outside Lane)	Bridge	Empire Ave.
Shady Willow (SB Lane) (Southbound Closure)	Bridge	Empire Ave.
Mediterraneo Wy.	St. Michaels Wy.	Grant St.
Montclair Pl.	Apricot Way	End of Street
Cherry Blossom Ct.	Montclair Pl.	End of Court
Shady Willow (NB Inside Lane)	Bridge	Empire Ave.
Fawnbrook Dr.	Deer Creek Ln.	Willow Creek Ter.

Day 9, Thursday, June 30th

<u>Street Name:</u>	<u>From:</u>	<u>To:</u>
La Pergola Dr.	S/O Antica Dr.	S/O Albani Pl.
Ciprian Pl.	Fairview Ave.	End of Court
Empire	E/O Apricot Wy.	Grant St.
O'Hara Ave. (Roadway Closure)	S/O O'Hara Ln.	Grant St.

Day 10, Friday, July 1st

<u>Street Name:</u>	<u>From:</u>	<u>To:</u>
Toulouse Ln.	Romulus Pl.	End of Street
Sofia Wy.	Grant St.	Giotto Dr.
Giotto Dr.	La Fonte Dr.	La Pergola Dr.
La Pergola Dr.	S/O Albani Pl.	Giotto Dr.
Albani Pl.	La Pergola Dr.	End of Court
Ashbourne Pl.	W/O Sage Ct.	Monclair Pl.
Sage Ct.	Ashbourne Pl.	End of Court
Spanish Tr.	Grant St.	Spanish Trail Ct.
Tremont Ct.	Spanish Trail	End of Court
Arch Ct.	Spanish Trail	End of Court

Day 11, Wednesday, July 6th

<u>Street Name:</u>	<u>From:</u>	<u>To:</u>
Romulus Pl.	Toulouse Ln.	End of Court
Toulouse	Romulus Pl.	Mediterraneo Wy.
Fawnbrook Dr.	Deer Creek Ln.	Antelope Ter
Central Ave	Minnesota Ave	Dainty Ave
Nassau Ln.	Azalea Wy.	Helena Wy.
Helena Way	Nassau Ln.	End of Court
Las Flores Dr.	Las Montanas Ct.	Los Cielos Way
Los Cielos Way	Shady WillowLn.	Las Colinas Dr.

Please visit the City of Brentwood website for additional project information at:

<http://www.brentwoodca.gov/gov/pw/traffic/road/default.asp>