

UPCOMING STREET RESURFACING BEGINNING

Sierra Nevada Construction, Inc. (SNC) has been contracted with the City of Brentwood to provide street improvements throughout the City. Slurry Seal work will begin on 06-20-16 with project completion by the end of July. The following work is scheduled to occur next week:

Day 1, Monday, June 20th

<u>Street Name:</u>	<u>From:</u>	<u>To:</u>
Las Colinas Dr.	Los Cielos Way	Las Montanas Ct.
Great Meadow Ln.	Cornel Dr.	Nassau Ln.
Nassau Ln.	Roper Cir.	Azalea Way
Yates Ct.	Royal Palm Dr.	End of Court
Roper Cir.	Royal Palm In.	Rampart Wy.
Capital Dr.	Barcelona Ct.	Indian Springs Dr.
Indian Springs Dr.	Keystone Way	Indian Springs Ct.
Indian Springs Ct.	Apricot Way	End of Court
Apricot Way	Empire Ave.	Indian Springs Dr.
Tanglewood Ln.	St. Michaels Wy.	Toulouse Ln.

Day 2, Tuesday, June 21st

<u>Street Name:</u>	<u>From:</u>	<u>To:</u>
Las Flores Dr.	Las Montanas Ct.	Los Cielos Way
Los Cielos Way	Shady WillowLn.	Las Colinas Dr.
Rampart Way	Helena Way	Roper Cir.
Azalea Way	Cornell Dr.	Nasau Ln.
Cornell Dr.	Roper Cir.	Azalea Wy.
Great Meadow Ct.	Cornell Dr.	End of Court
Barcelona Way	Barcelona Ct.	Keystone Wy.
Keystone Way	Barcelona Wy.	Indian Springs Dr.
Moreau Way	Toulouse Ln.	St. Michaels Wy.
St. Michaels Way	E/O Tanglewood Ln.	End of Street
St. Michaels Ct.	St. Michaels Wy.	End of Court
La Fonte Ct.	La Fonte Dr.	End of Court

Day 3, Wednesday, June 22nd

<u>Street Name:</u>	<u>From:</u>	<u>To:</u>
Las Montanas Ct.	Shady Willow Ln.	End of Court
Dupre Way	Apricot Way	Water St.
Moreau Way	St. Michaels Way	Apricot Wy.
Sofia Way	Antica Dr.	Giotto Dr.
Edera Pl.	Fiorita Wy.	La Pergola Dr.
La Pergola Dr.	Edera Pl.	Antica Dr.
Chatham Pl.	Brampton Pl.	End of Court
Brampton Pl.	Strathaven Pl.	End of Court

Day 4, Thursday, June 23rd

<u>Street Name:</u>	<u>From:</u>	<u>To:</u>
Apricot Way	Empire Ave.	E/O Strathaven Pl.
Gabriella Pl.	St. Michaels Wy.	Apricot Wy.
Spanish Trail Ct.	Spanish Trail St.	End of Court
Barcelona Ct.	Barcelona Wy.	End of Court
La Fonte Dr.	Antica Dr.	Giotto Dr.
Strathaven Pl.	Apricot Way	Brampton Pl.
Rampart Way	Apricot Way	S/O Roper Cir.

Day 5, Friday, June 24th

<u>Street Name:</u>	<u>From:</u>	<u>To:</u>
Apricot Way	Strathaven Pl.	Fairview Ave.
Roper Cir.	Roper Cir.	Rampart Wy.
Water St.	Rampart Wy.	End of Street
Fiorita Way	Apricot Wy.	Antica Dr.
St. Michaels Way	St. Michaels Way	Mediterraneo Pl.
Mediterraneo Pl.	St. Michaels Way	End of Court

Please visit the City of Brentwood website for additional project information at:

<http://www.brentwoodca.gov/gov/pw/traffic/road/default.asp>