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When my administration took office in January of 2024, a review of the Diversion began due to
its funding, size, and costs. It became clear that a last minute out the door approval to proceed in
construction was prematurely made by the prior administration. As such, local parish drainage
ordinances were not followed, National Flood Insurance Program (“NFIP”) permits were not
secured, and mitigation, engineering, and financial analyses were not complete. Additionally,
litigation was, and continues to be, pending in both state and federal court. While we have spent
the last several months studying the Diversion, due to the complexities surrounding the project and
the many unknowns, a further review of all records must be made.

LATIG has portal access to all documents and meetings on this project.! LATIG was notified that
CPRA began work on the project without obtaining the necessary permits and before mitigation
and adaptive management analyses were completed.? LATIG Trustees were aware of the project’s
uncertainties. As an adaptive management project, LATIG acknowledged that there are unknowns
that could result in modification.?> The FEIS and other documents discuss these uncertainties.*
Science modeling is predictive based upon the models themselves and should not be used for
projections.’

Best Science and Uncertainties

We have questions on some of the science conflicts and other issues which we want to discuss
with you.

Pending and Prospective Litigation

Currently pending in Federal Court is the matter of Jurisich Oysters, LLC, et al v. USACE, et al.,
No. 24-106 (E.D. La.), challenging the Administrative Procedure Act, National Environmental
Policy, and Endangered Species Act. If an adverse decision is issued against USACE, the
Diversion could again be enjoined, disrupted, and/or delayed, resulting in additional project costs.
CPRA currently is not a party to the lawsuit. However, on November 9, 2024, CPRA was served
with a demand letter from the Eubanks Law Firm, on behalf of the same Plaintiffs in the Jurisich
lawsuit. The Plaintiffs allege that on September 24, 2024, NOAA and LATIG, via the Deepwater
Horizon Restoration Office, requested that the U.S. Fish and Wildlife Services begin another
contaminant evaluation.

The Jurisich Plaintiffs claim this request comes after having received permitting following the
FEIS in 2022. In addition, they also claim CPRA is violating the Endangered Species Act and
argue that this request constitutes an admission by CPRA. Considering the alleged admission, the
Plaintiffs claim CPRA cannot spend funds without a lawful biological opinion.’ “The National
Oceanic and Atmospheric Administration (NOAA) Restoration Center (RC), as a Lead Federal
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Agency on behalf of the Louisiana Trustee Implementation Group (LA TIG), requests reinitiation
of consultation under Section 7 of the Endangered Species Act (ESA) for the Mid-Barataria
Sediment Diversion project (MBSD Project).”’

Additionally, a lawsuit is pending in Plaquemines Parish that relates to NFIP (flood) permitting.
Plaquemines Parish is a recognized community for NFIP purposes.® NFIP compliance is a function
of the locals, and there is no law that exempts this Diversion from permitting requirements. To
simply ignore NFIP requirements could potentially leave the residents in jeopardy, with the
inability to obtain flood insurance or with increases in the cost of their flood insurance, especially
concerning in an area prone to hurricanes and flooding. It is clear from your own documents that
all permitting was required prior to the start of the construction.

To keep the project on track, considering the Plaquemines lawsuit, the Governor’s Executive
Assistant for Coastal Activities, and representatives of the Coastal Protection and Restoration
Authority, the Lead Pointed Implementing Trustee, scheduled a series of meetings with local
officials and you, the federal trustees, to discuss these concerns and possible solutions. Due to our
good faith discussions with Plaquemines Parish, the Parish granted a temporary lift of the stop
work order and stay of the litigation. Contractors were able to resume work on the Diversion, and
all work performed by contractors has been in accordance with the agreed upon project and plan
approved by LATIG.

Funding, Mitigation, and Adaptive Management

In your October 18, 2024 letter, you request a return of funds if the project does not go forward;
please clarify. These funds do not belong to you, they are Louisiana allocated funds. The funding
agreement allows CPRA to reimburse itself for funds it spends on the project.

LATIG funding is limited and conditional, and it does not cover the entire cost of the Diversion.
We are attempting to ascertain cost scenarios for mitigation and adaptive management over the
50-year life of the project to ensure that Louisiana can continue to pay for the Diversion. LATIG
funding is capped at $2.26 billion, and CPRA is responsible for all costs exceeding this amount.
The funding agreement is clear that the Louisiana Legislature is under no obligation to appropriate
any state funding.® However, the Louisiana Supreme Court in June of 2024 ruled expropriation
and inverse condemnation judgments must be paid by the taking agency. See Watson Memorial
Spiritual Temple of Christ v. Korban, 24-00055 (La. 6/28/24), 387 So0.3d 499. This was not the
law when the implementation agreement was executed by all parties. The project in its current
state will exceed the $2.260 billion NRDA budget, as the price of the program has doubled since
2016. The projected escalation costs are estimated between 15% to 27% per year. While there is a
CMAR Guaranteed Maximum Price (“GMP”), the contract allows for requested change orders

7 See Eubanks demand letter - November 8, 2024 — attachments 2 and 3.

s See DOTD/NFIP Website - State Floodplain Administrator and NFIP Desk Manual —
Chapters 19-20.

° See MOU — Implementing — paragraph 16.
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based upon obligations, conditions, and terms within the contract. There are currently two pending
change order requests, in which the contractor wants approximately 70 million dollars because the
project started at 90% design. Last week, CPRA received a request from the contractor for an
additional $952,909.84 due to Hurricane Francine claims.

Your October 18, 2024, letter claims that the associated mitigation and stewardship measures
support healthier Gulf of Mexico fisheries and benefit species important to Louisiana’s economy
and environment. Such a determination is premature and aspirational, as the mitigation work is
only just being initiated. There may not be sufficient money available to support mitigation efforts
of this scale and the requirements for operations after construction for adaptive management.
Aside from the funding allocations, the current mitigation plan does not account for the loss of
culture for those who fish brown shrimp and oysters. As Governor, I am concerned with the
concept of paying our people not to engage in their cultural trade. Once they are paid, they may
leave the trade never to return. What is the economic cost of that to Louisiana? While some
maintain that the purpose of this Diversion is to return the Mid-Barataria Basin to historic status
(over 100 years), does not the Oil Pollution Act state return to the DWH Pre-Injury Status? Did
not BP clean up the oil in the Basin immediately after the spill to protect and preserve the
ecosystem, such as oysters, shrimp, etc.?

Saltwater Wedge

Additional analysis is needed to gauge the impact of the Diversion on the Mississippi saltwater
wedge issues that have become more prominent in 2022, 2023, and 2024. Each of your offices has
expounded that climate change is a threatening issue. The result of which, if correct, has not
contemplated drought and saltwater intrusion issues.

Due to extended drought across the Mississippi River Basin, the water levels of the lower
Mississippi River are extremely low, allowing the heavier salt water from the Gulf of Mexico to
come upstream and overtake the fresh water. In 2023, former Governor Jon Bel Edwards requested
a Presidential Emergency Declaration from President Biden due to saltwater issues and concerns
to Plaquemines and surrounding parishes. This saltwater intrusion continues to be a threat we are
monitoring closely for potential effects to local water supplies.

Many public drinking water systems in south Louisiana rely on fresh water from the Mississippi
River. This year parts of Plagquemines Parish came under drinking water advisories due to high
salinity levels, requiring distribution of bottled water to many residents. There also real concerns
of the impact to the City of New Orleans’s water supply.

The current Diversion is designed to divert fresh water from the Mississippi River into the Basin
at a maximum rate of up to 75,000 cfs. To stop the saltwater wedge, the USACE has built a sill at
mile marker 64 in Belle Chasse across the river. The Diversion is at Mississippi River mile marker
60.3, approximately 3 miles to the south. The USACE is currently still in this salinity fight and
seeking more permanent solutions. The continued issue of saltwater encroachment up river
remains and undoubtedly will impact the operation of the Diversion.
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The pushing of the saltwater wedge back toward the Gulf of Mexico is dependent on the volume
of the Mississippi River above the Basin to travel at a minimum of 300,000 to 450,000 CFS. This
I believe to be the same condition for proper operation of the proposed Diversion. If this is in fact
correct, have we considered the fact that the Diversion, in its current design may not be operable
during these salinity fights? It seems both the wedge and the diversion are competing against each
other.

Also, have we properly considered the effect of the project on navigation in the lower Mississippi
River? These questions require further engineering, modeling, and analysis considering the current
scope of the project. The FEIS modeling was limited to qualitative modeling and saltwater wedges
up to 2018. It does not include the recent saltwater wedges in 2022, 2023, and 2024, which have
been historic, and scientists are racing for the reasons.

What is clearly stated in the FEIS is a saltwater wedge that advances upstream affects the
sedimentation process and “subtle changes in flow can have significant influence of the salinity
intrusion length, so we cannot say that the diversion will have only limited impacts on
sedimentation of fine sediments for a given year, even at lower flows.” This means that the heavily
needed diversion sediments will become affected, and we know where the wedge has reached mile
marker 64.5.1

Adaptive Management

LATIG funds are limited and will end someday. Most funds for this project are committed to
construction, and Louisiana will be responsible for adaptive management. LATIG does not pay
for litigation, expropriation, or property damages. I am concerned with risks and costs for now and
over the next fifty years:

e Expropriation - There are currently seven expropriation lawsuits filed and pending related
to construction property acquisitions. More lawsuits are expected, as the project was started
with no mitigation property servitudes nor property acquisitions, etc.

e Private and public canals -The operation of the Diversion will fill in private and public
canals, ponds, basins etc.!! There has been no cost analysis, or careful thought of the
Federal navigability issues, and USACE permitting for these canals. At present, no
inventory has been made of the number of canals, basins, and other areas that could become
affected as far as Lafourche Parish. Private canals, lakes, ponds, etc. have distinct property
law issues. 2

10 See FEIS 3.4.2.4:3,3.4.5,3.4.2.5,421.2,421.4.2.,4.21.4.2.2., Appendix Q pages 4-27.

1 See FEIS — Appendix R.

12 Thibodeaux v Bernhard 2023 WL 3897987 (W.D. La. 2023), aff’d. 2024 WL 3181458
(U.S. 5™ 2024) (citing for position that Louisiana fisheries have a cause of action in Louisiana
private waterways for commercial harvesting under admiralty jurisdiction for maritime torts that
are independent of navigational servitudes - in support of commercial fishermen; Newbold v.
Kinder Morgan, LLC, 65 F. 4% 175 (U.S. 5% 2023) (If canal is navigable waterway has a








