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Plaintiff United States of America, on behalf of the United States Environmental

Protection Agency ("EPA"), has filed a complaint in this action concurrently with the lodging of

this Consent Decree (the "Complaint"), alleging that Guam Waterworks Authority ("GWA" or

"Defendant") violated the conditions and limitations of GWA's National Pollutant Discharge

Elimination System ("NPDES") permits EPA issued to GWA pursuant to Section 402 of the

Clean Water Act ("CWA" or "Act"), 33 U.S.C. § 1342.

GWA, a public corporation, owns and operates a publicly owned treatment works

("POTW") that collects, treats, and disposes of sanitary sewage for the Territory of Guam

including certain U.S. military installations. The Complaint alleges that GWA is violating the

Act by discharging untreated sewage from its Wastewater Collection System in violation of its

NPDES permits. The Complaint also alleges that GWA is violating the Act by discharging

sewage from its Northern District Wastewater Treatment Plant ("Northern District WWTP") and

Agana/Hagatna Wastewater Treatment Plant ("Hagatna WWTP") in violation of its NPDES

permits. The Parties acknowledge that in 2022, GWA upgraded its Northern District WWTP to

secondary treatment technology to address certain of these alleged violations. The Parties also

acknowledge that GWA has initiated several other actions specified herein in Section V

(Compliance Requirements).

GWA has alleged certain hardships and provided documentation to the United States,

detailing its financial hardship and other limitations on its ability to make infrastructure

improvements due to Guam regulatory, labor, and construction-related constraints.

The Government of Guam ("Guam") is joined as a statutory defendant in this action

pursuant to CWA Section 309(e), 33 U.S.C. § 1319(e), and shall be liable for payment of any

judgment or any expenses incurred as a result of complying with any judgment entered against
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GWA, to the extent that Guam's laws and regulations prevent GWA from raising revenues

needed to comply with such judgment.

Defendants do not admit any liability to the United States arising out of the transactions

or occurrences alleged in the Complaint.

The Parties recognize, and the Court by entering this Consent Decree finds, that this

Consent Decree has been negotiated by the Parties in good faith and will avoid litigation among

the Parties regarding certain relief with respect to the claims alleged in the Complaint, and that

this Consent Decree is fair, reasonable, and in the public interest.

The Parties agree that certain further relief to address the claims alleged in the Complaint

shall be addressed in a future consent decree or by litigation, including but not limited to

implementation of the approved Force Main Action Plan, completion of Tier 2, 3, and 4 Pump

Station Projects, Gravity Main Replacement or Rehabilitation of at least 35 additional "unique

miles," additional wet and dry flow monitoring for the Tumon Basin, and upgrading the Hagatna

WWTP to secondary treatment. The Parties intend to reengage in negotiations regarding the

remaining injunctive relief and payment of an appropriate civil penalty no later than seven (7)

years following the Effective Date of this Consent Decree.

NOW, THEREFORE, before the taking of any testimony, without the adjudication or

admission of any issue of fact or law except as provided in Section I (Jurisdiction and Venue),

and with the consent of the Parties, IT IS HEREBY ADJUDGED, ORDERED, AND DECREED

as follows:

I. JURISDICTION AND VENUE

1. This Court has jurisdiction over the subject matter of this action, pursuant to

28 U.S.C. §§ 1331,1345, and 1355, and Section 309(b) and (e) of the Act, 33 U.S.C. § 1319(b)

and (e), and over the Parties. Venue lies in this District pursuant to CWA Section 309(b), 33
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U.S.C. § 1319(b), and 28 U.S.C. §§ 1391(b) and (c) and 1395(a), because GWA is located in this

judicial district, and the violations alleged in the Complaint are alleged to have occurred in this

judicial district. For purposes of this Decree, or any action to enforce this Decree, Defendants

consent to the Court's jurisdiction over this Decree and any such action and over Defendants and

consent to venue in this judicial district.

2. For purposes of this Consent Decree, Defendants agree that the Complaint states

claims upon which relief may be granted pursuant to CWA Section 309(b), 33 U.S.C. § 1319(b).

3. EPA has notified the Government of Guam of this action under CWA Section

309(b), 33 U.S.C. § 1319(b).

II. APPLICABILITY

4. The obligations of this Consent Decree apply to and are binding upon the United

States and upon GWA, and any successors, assigns, or other entities or persons otherwise bound

by law, and upon Guam and its representatives and any successors, assigns, or other entities or

persons otherwise bound by law, when liability is incurred pursuant to Section 309(e) of the Act,

33 U.S.C. § 1319(e).

5. No transfer of ownership or operation of GWA's POTW, whether in compliance

with the procedures of this Paragraph or otherwise, shall relieve GWA of its obligation to ensure

that the terms of the Decree are implemented. At least thirty (30) Days prior to such transfer,

GWA shall provide a copy of this Consent Decree to the proposed transferee and shall

simultaneously provide written notice of the prospective transfer, together with a copy of the

proposed written agreement, to EPA and the United States, in accordance with Section XIII

(Notices). Any attempt to transfer ownership or operation of the POTW without complying with

this Paragraph constitutes a violation of this Decree.

6. GWA shall provide a copy of this Consent Decree to all officers, employees, and
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agents whose duties might reasonably include compliance with any provision of this Decree, as

well as to any contractor retained to perform work required under this Consent Decree. GWA

shall condition any such contract upon performance of the work in conformity with the terms of

this Consent Decree.

7. In any action to enforce this Consent Decree, GWA shall not raise as a defense

the failure by any of their officers, directors, employees, agents, or contractors to take any

actions necessary to comply with the provisions of this Consent Decree.

III. OBJECTIVES

8. It is the goal of the Parties to eliminate Sanitary Sewer Overflows and for GWA

to achieve compliance with its NPDES Permits. In entering into this Consent Decree, the Parties

intend to further the objectives set forth in the Act, to set out measures that GWA will implement

to reduce the frequency and impact of Sanitary Sewer Overflows, especially through the

reduction of inflow and infiltration, and to take preliminary measures for the construction of

secondary treatment upgrades to the Hagatna WWTP as set forth in this Consent Decree to

comply with GWA's NPDES Permit's effluent limitations regulating discharges from that

WWTP.

IV. DEFINITIONS

9. Terms used in this Consent Decree that are defined in the Act or in regulations

promulgated pursuant to the Act shall have the meanings assigned to them in the Act or such

regulations, unless otherwise provided in this Decree. Whenever the terms set forth below are

used in this Consent Decree, the following definitions shall apply:

"Act" or "CWA" shall mean the Clean Water Act, 33 U.S.C. §§ 1251-1388.

"Acute Defect" shall mean any NASSCO pipeline assessment certification program

Grade 5 rating for Gravity Mains or any failure in an asset that presents an imminent risk of an
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SSO.

"Bypass," as defined by 40 C.F.R. § 122.41(m), shall mean the intentional diversion of

waste streams from any portion of a Wastewater Treatment Plant.

"Complaint" shall mean the Complaint filed by the United States in this action.

"Consent Decree" or "Decree" shall mean this Decree and all Appendices attached hereto

(listed in Section XXIII).

"Consequence of Failure" or "COF" shall mean the outcome of an asset failure if a

failure should occur.

"Consequence of Failure Score" or "COF Score" shall mean a numerical value of 1 to 5

assigned to an asset based on an analysis of the consequence of an asset failure. Calculating

consequence of failure involves obtaining information about an asset's original design, material,

installation, and operating parameters in conjunction with an assessment or estimate of its

potential impact to human health, the environment, and economy were the asset to fail. Criteria

factors can be given a score ranging from 1 (low impact of failure) to 5 (high impact of failure)

and a weight, which allow some factors to be given more importance than others.

"Day" shall mean a calendar day unless expressly stated to be a business day. In

computing any period of time under this Consent Decree, where the last day would fall on a

Saturday, Sunday, or federal holiday, the period shall run until the close of business of the next

business day.

"Defendants" shall mean Guam Waterworks Authority and the Government of Guam.

"Depth to diameter (d/D) ratio" shall mean the depth of height of water within the pipe

segment divided by the inner diameter of the pipe segment.

"EPA" shall mean the United States Environmental Protection Agency and any of its
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successor departments or agencies.

"Effective Date" shall have the definition provided in Section XIV.

"Facility" shall mean GWA's "treatment works" or "Publicly Owned Treatment Works"

or "POTW", as those terms are defined in 33 U.S.C. § 1292(2)(a) and 40 C.F.R. § 403.3(q).

"Flow Model" shall mean the hydrologic and hydraulic model that: (a) takes inputs

relating to weather conditions and the Wastewater Collection System's operating parameters;

and (b) predicts flows in the Wastewater Collection System and Wastewater Treatment Plants.

"FOG" shall mean fats, oils, and grease, which are animal- and plant-derived substances

that may solidify or become viscous due to temperature and other factors.

"Food Service Establishment" or "FSE" shall mean any facility or lessor to a facility

preparing and/or serving food for commercial use or sale, including but not limited to,

restaurants, coffee shops, public or private school cafeterias, lunchrooms, luncheonettes, lunch-

counters, in-plant or employee eating establishments, bars, cafes, taverns, sandwich stands, drink

stands, temporary food service establishments, mobile food service establishments, food

preparation kitchens, any cafeteria or similar facility and any other eating establishment with

food preparation such as organizations, clubs, boardinghouses, guesthouses, or concessions

within any public market that gives or sells food or beverages to the public, guests, patrons or

employees, as well as kitchens in which food is prepared on the premises for serving elsewhere,

including cafeteria functions, home manufacturers and caterers, and home food industries, and

food packaging, meat processing, and meat packing facilities.

"Force Main" shall mean any pipe that receives, contains, and conveys, under pressure,

wastewater from the discharge side of a pump.

"Gravity Main" shall mean any pipe that receives, contains, and conveys wastewater.
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which is not normally under pressure, but is intended to flow unassisted under the influence of

gravity.

"Grease Removal Device" or "GRD" shall mean a concrete, fiberglass, or fiberglass-

reinforced plastic structure designed to separate and retain grease and oil from the wastewater

stream. GRDs are multiple-compartment units with inlet and outlet baffles and/or T-pipes, and

inspection ports.

"GWA" shall mean the Guam Waterworks Authority.

"Infiltration" shall mean water other than wastewater that enters a Wastewater Collection

System during wet weather conditions from the ground through such means as defective pipes,

pipe joints, connections, or manholes.

"Inflow" shall mean water other than wastewater that enters a Wastewater Collection

system during wet weather conditions from illicit or unpermitted sources other than Infiltration,

such as, but not limited to, roof leaders, foundation drains, yard drains, area drains, drains from

springs and swampy areas, manhole covers, cross connections between sanitary sewers and

storm sewers, catch basins, cooling towers, storm water, surface runoff, street wash waters, or

drainage.

"Inflow and Infiltration" or "I«&I" shall mean all water from both Infiltration and Inflow

without distinguishing the source.

"Lateral" shall mean that portion of a Gravity Main lateral line that is owned by GWA

and located between: (i) the Gravity Main and (ii) either the property line of a residence or

business, or the boundary of an established easement.

"Likelihood of Failure" or "LOF" shall mean the statistical probability that defects could

cause an asset to fail, inhibiting its ability to effectively convey Municipal Sewage based on the
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1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

observed or estimated condition of the asset.

"Likelihood of Failure Score" or "LOP Score" shall mean a numerical value of 1 to 5,

assigned to an asset based on the observed or estimated condition of the asset. Calculating

likelihood of failure involves obtaining information about an asset's original design, material,

installation, and operating parameters in conjunction with an assessment or estimate of its

potential current condition. Criteria factors can be given a score ranging from 1 (good) to 5

(poor) and a weight, which allow some factors to be given more importance than others.

"Municipal Sewage" shall mean domestic, commercial, and industrial wastewaters.

"NASSCO" shall mean the National Association of Sewer Service Companies.

"NPDES Permit" or "Permit" as used herein shall mean the National Pollutant Discharge

Elimination System Permits issued to GWA for the Facility (Permit Numbers GU0020087,

GU0020222, GU0020141, GU0020273), or any successor permit(s).

"Paragraph" shall mean a portion of this Decree identified by an Arabic numeral.

"Parties" shall mean the United States, GWA, and the Government of Guam.

"Power Supply" shall mean an electrical power supply system for a Pump Station in

which the sizing, design, and installation of the system complies with National Electric Code

requirements; all electrical components, panels and enclosures shall be listed by Underwriter's

Laboratory and/or rated by the National Electrical Manufacturer's Association ("NEMA") as

appropriate for Pump Stations; all electrical components, panels and enclosures shall be

protected from physical damage by the 100 year flood, all electrical control panels shall be

enclosed in protective enclosure panels that are NEMA rated for harsh, corrosive environments,

and wastewater pumping stations should remain fully operational during the 25 year flood.

"Professional Engineer" shall mean a Professional Engineer registered on Guam pursuant
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to the requirements of the National Council of Examiners for Engineers and Surveyors or

equivalent international organization standards as approved by EPA in the appropriate discipline

(e.g., civil, mechanical, electrical) for the work being undertaken.

"Preferred Operating Region" or "PGR" shall mean the range of flows over which a

pumped flow is highly controllable and is established by the pump manufacturer in accordance

with ANSl/Hl 9.6.3 Rotodynamic (Centrifugal and Vertical) Pumps - Guideline for Allowable

Operating Region. Within this range, the service life of the pump is not significantly affected by

hydraulic loads, vibration, or flow separation.

"Pretreatment Standard" shall mean general Pretreatment Standards in 40 C.F.R. Part

403, categorical Pretreatment Standards, local limits, and State and local law.

"Publicly Owned Treatment Works" or "POTW" shall mean the treatment works, as

defined in 33 U.S.C. § 1292(2)(a) and 40 C.F.R. § 403.3(q), that is owned and operated by

GWA.

"Pump Station" shall mean facilities comprised of pumps that lift wastewater to a higher

hydraulic grade line, including all related electrical, mechanical, and structural systems necessary

to the operation of that Pump Station.

"Rehabilitation" or "Rehabilitate" shall mean:

a. For Gravity Mains: the renewal or reconstruction of a Gravity Main from node to

node, including all manholes and Laterals connected to the Gravity Main;

b. For Pump Stations: the renewal or reconstruction of a Pump Station;

c. For Force Mains: the renewal or reconstruction of a Force Main pipe segment;

"Repair" shall mean:

a. For Gravity Mains: the work of fixing a portion of a Gravity Main that does not
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result in Rehabilitation of the Gravity Main;

b. For Pump Stations: the work of fixing a portion of a Pump Station that does not

result in Rehabilitation of the Pump Station;

c. For Force Mains: the work of fixing a portion of a Force Main that does not result

in Rehabilitation of the Force Main;

"Replace" or "Replacement" shall mean:

a. For Gravity Mains: the work of demolishing a Gravity Main and installation of a

new Gravity Main in its place, including all manholes and Laterals connected to the Gravity

Main;

b. For Pump Stations: the work of demolishing an entire Pump Station, including the

wet well, and installation of a new Pump Station in its place;

c. For Force Mains: the work of demolishing a Force Main and installation of a new

Force Main in its place;

"Sanitary Sewer Overflow" or "SSO" shall mean an overflow, spill, diversion, or release

of wastewater from or caused by GWA's Wastewater Collection System, except that the term

"SSO" does not include wastewater backups into buildings caused solely by a blockage or other

malfunction in a building lateral that is privately owned.

"Section" shall mean a portion of this Decree identified by a Roman numeral.

"State," as defined in 33 U.S.C. § 1362(3), shall mean the Territory of Guam.

"Ten States Standards" shall mean the Recommended Standards for Wastewater

Facilities, Policies for the Design, Review, and Approval of Plans and Specifications for

Wastewater Collection and Treatment Facilities, 2014 Edition or any revisions thereof.

"United States" shall mean the United States of America, acting on behalf of EPA.

10
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"Wastewater Collection System" shall mean all parts of the wastewater collection system

owned or operated by GWA that are intended to convey Municipal Sewage to GWA's

Wastewater Treatment Plants, including, without limitation, sewers, pipes. Gravity Mains, Pump

Stations, lift stations, manholes. Force Mains, and appurtenances associated with each of the

above.

"Wastewater Treatment Plant" or "WWTP" shall mean that portion of GWA's POTW

that is designed to provide treatment (including recycling and reclamation) of Municipal Sewage

and industrial waste.

V. COMPLIANCE REQUIREMENTS

10. Implementation of Compliance Requirements. GWA shall implement the

compliance requirements in this Section in accordance with Section III (Objectives) of this

Decree and by the deadlines set forth herein.

A. WASTEWATER COLLECTION SYSTEM

11. Gravity Main Condition Assessment. GWA shall complete a closed-circuit

television ("CCTV") inspection and submit a Gravity Main Condition Assessment Report

regarding all of its Gravity Mains in accordance with the following schedule:

a. Within 210 days of the Effective Date, as an interim milestone, GWA

shall complete CCTV inspection of all Gravity Mains in GWA's Wastewater Collection System,

except for pipe segments that are inaccessible for CCTV inspection, which are identified in

Appendix A. For pipe segments identified in Appendix A, GWA shall conduct pipe inspections

utilizing acoustic-based sewer pipe assessment technology. GWA shall not use CCTV

recordings completed before January 1, 2013. If any of the pipe segments identified in Appendix

A become accessible for CCTV inspection, GWA shall complete CCTV inspection of those pipe

segments within 30 Days and report on that inspection in the next semi-annual report.

11
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b. Within nine (9) months of the Effective Date, GWA shall complete and

document an assessment of each CCTV inspection for all Gravity Mains in GWA's Wastewater

Collection System in accordance with NASSCO standards. For the pipe segments identified in

Appendix A, GWA shall complete and document an assessment of each acoustic-based pipe

segment inspection and compare the results with the assessment based on CCTV inspection of

the Wastewater Collection System in accordance with good engineering practices.

c. Within eighteen (18) months of the Effective Date, as an interim

milestone, GWA shall submit to EPA for review and approval a Gravity Main Condition

Assessment Report that evaluates, at a minimum, NASSCO rating, failure mode. Likelihood of

Failure, Consequence of Failure, criticality analysis, and remaining useful life of all Gravity

Mains in GWA's Wastewater Collection System, and recommends Gravity Main Repair,

Rehabilitation, and Replacement based upon those evaluations and good engineering practices.

12. Gravity Main Repair. Rehabilitation, and Replacement Program. GWA shall

implement a Gravity Main Repair, Rehabilitation, and Replacement program in accordance with

this Paragraph.

a. Acute Defects. As a compliance milestone, GWA shall Repair,

Rehabilitate, or Replace Gravity Main segments or assets with Acute Defects as soon as possible,

but no later than 18 month(s) after GWA identifies the Acute Defect for GWA in-house Repair,

Rehabilitation, or Replacement, and no later than 24 months after GWA identifies the Acute

Defect for a Repair, Rehabilitation, or Replacement to be performed by external contractors.

b. Rehabilitation or Replacement. As a compliance milestone, GWA shall

Rehabilitate or Replace a total of thirty "unique miles" of Gravity Mains within ten (10) years of

the Effective Date. Rehabilitation or Replacement Work completed up to one (1) year prior to

12
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lodging of this Consent Decree may be credited toward the mileage milestones. As interim

milestones, GWA shall Rehabilitate or Replace:

i. at least ten "unique miles" by September 1,2027;

ii. at least twenty "unique miles" by September 1,2030;

c. Work Plan. Within the earlier of three (3) months of the EPA's approval

of the Gravity Main Condition Assessment Report or twenty-four (24) months of the Effective

Date, as an interim milestone, GWA shall submit a Gravity Main Work Plan to EPA, for review

and approval, that organizes all necessary Gravity Main Repair, Rehabilitation, and Replacement

work recommended in its Gravity Main Condition Assessment Report into an appropriate

prioritization list that prioritizes work with the goal of preventing SSOs and limiting I&I: Acute

Defect, short-term, or long-term. GWA shall include in the Gravity Main Work Plan a schedule

for all Acute Defect and Short-Term Gravity Main Repair, Rehabilitation and Replacement work

for the next five years based on its prioritization list. GWA shall schedule all Acute Defect work

in accordance with Paragraph 12.a.

d. Annual Evaluation. GWA shall evaluate its Gravity Main Work Plan

prioritization list and work schedule as needed, but not less than annually. The annual evaluation

shall be submitted to EPA for its information and shall be completed by September 30 of each

calendar year. Any modifications to the work schedules are subject to EPA review and approval

13. a. Long-Term Gravity Main Plan. Within nine (9) years of the Effective

Date, as a compliance milestone, GWA shall submit to EPA for review and approval a Long-

Term Gravity Main Plan that: (i) sets out a schedule for the design and construction of all

necessary Long-Term Gravity Main Rehabilitation and Replacement work in its Gravity Main

Work Plan prioritization list; (ii) meets the capacity criterion established in the Storm Technical

13
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Memorandum dated January 4, 2023 (the "Storm Technical Memorandum"); and (ill) proposes

an annual commitment of Gravity Main mileage of at least three (3) miles per year for

Rehabilitation or Replacement. GWA's Long-Term schedule and work shall take into account

the Capacity Assurance Program and GWA's Capacity Evaluation Report and Flow Model in

Paragraph 14.b, below. GWA shall provide the associated cost estimates for all work under the

Plan with as much specificity as possible.

b. Capacity Assurance Program. GWA's POTW shall not exceed the

POTW's design capacity. All pipe segments in GWA's Gravity Mains shall meet the capacity

criterion established in the Storm Technical Memorandum. Based on the Flow Model results

and the Capacity Evaluation Report results, GWA shall develop and submit as part of its Long-

Term Gravity Main Plan a Capacity Assurance Program ("CAP"). The CAP shall include a plan

and schedule, for EPA review and approval, for work necessary to ensure that GWA's

Wastewater Collection System and POTW will have adequate capacity.

14. Capacity Evaluation Report. Within eighteen (18) months of the Effective Date,

as an interim milestone, GWA shall complete a Capacity Evaluation Report that identifies

current or potential future flow bottlenecks within the Wastewater Collection System. The

Capacity Evaluation Report shall:

a. Include a hydraulic assessment;

b. Include a Flow Model for GWA's POTW, including both the Wastewater

Collection System and WWTPs, that is calibrated according to the Chartered Institution of Water

and Environmental Management (CIWEM) Code of Practice for the Hydraulic Modelling of

Urban Drainage Systems Version 01 and is consistent with the Storm Technical Memorandum.

The Flow Model calibration shall incorporate: (i) new data gathered through December 31, 2022;

14

Case 1:24-cv-00004   Document 7   Filed 08/29/24   Page 16 of 75



1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

(ii) physical changes to the Wastewater Collection System and changes to capacity at the POTW

through December 31, 2022; (iii) additional wet and dry flow monitoring for the Central Basin;

and (iv) Flow Model verification. As part of the Capacity Evaluation Report, GWA shall

provide a detailed Flow Model calibration description that: (i) details how the Flow Model was

calibrated in accordance with CIWEM best practices; (ii) summarizes the data used to calibrate

the Flow Model; and (iii) describes the confidence of the Flow Model;

c. Identify, at a minimum, the hydraulic capacities of the POTW, and

compare those capacities to existing and future projected average and peak flows in dry and wet

weather; and

d. Identify those portions of the POTW that are expected to cause or

contribute to SSOs or prohibited Bypasses at the WWTPs under existing and future projected

average and peak flows in dry and wet weather, and prioritize those portions, under current or

projected future conditions, to meet the capacity criterion in the Storm Technical Memorandum.

15. Capacity Assurance Proiects. Within seven (7) years of the Effective Date, as a

compliance milestone, GWA shall complete necessary Rehabilitation, Replacement or sewer

pipe upsizing to assure adequate capacity for peak wet weather flows at the Wastewater

Collection System locations identified in subparagraphs 15.a-e of this Paragraph and any other

critical capacity-limited segments in the Wastewater Collection System identified in GWA's

Capacity Evaluation Report submitted to EPA pursuant to Paragraph 14 (collectively, "Capacity

Assurance Projects"). GWA shall ensure each Capacity Assurance Project assures adequate pipe

capacity, meaning that pipe segments have a depth to diameter (d/D) ratio meeting the capacity

criterion established in the Storm Technical Memorandum.

a. Route 12 at Route 2;

15
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b. Marine Corps Drive between Route 4 and Highway 6;

c. Barrigada Pump Station;

d. Route 1 (Dededo). GWA shall complete the Northern District Capacity

Replacement - Phase 1 project along the highlighted pipe segments in Appendix B, and submit a

proposed schedule for the remaining Route 1 projects for EPA review and approval;

e. Route 4 (between Pump Station 18 and Pump Station 14).

16. Capacity Assurance Report. After completing all of the Capacity Assurance

Projects listed above in Paragraph 15, GWA shall incorporate those Capacity Assurance Projects

into GWA's Flow Model and shall recalibrate the Flow Model using best industry practices.

Within six (6) months of completion of the projects in Paragraph 15, as an interim milestone,

GWA shall submit a Capacity Assurance Report to EPA to evaluate whether the capacity

projects remedied the capacity issues at each of the locations listed in Paragraph 15.a-e, and to

identify any other capacity bottlenecks within the Wastewater Collection System, particularly

those locations in need of Rehabilitation, Replacement, or sewer pipe upsizing to assure capacity

The Capacity Assurance Report shall include a proposed schedule, which shall be subject to

EPA's review and approval, to implement Rehabilitation, Replacement, and improvement

projects to address any identified capacity issues.

17. Force Main Inventorv. Within 60 days of the Effective Date, as an interim

milestone, GWA shall submit to EPA a list of all Force Main segments in its entire Wastewater

Collection System that identifies each segment's location, properties (flow rate, pipe material,

diameter, length, installation date, etc.), known condition, last inspection date, and type of

inspection conducted. Together with this list, GWA shall submit to EPA a GIS map that

includes the locations of all Force Mains.

16
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18. Force Main Condition Assessment. Within three (3) years of the Effective Date,

as an interim milestone, GWA shall complete a Force Main condition assessment for the Force

Mains identified in Table A, below. As part of the Force Main condition assessment, GWA shall

ensure that the condition assessment steps detailed below are performed for all Table A Force

Mains, valves, air relief valves, drains, connections, fittings and appurtenances associated with

the Force Main, and is conducted, stamped, and certified by a Professional Engineer. At a

minimum, GWA shall:

a. Inspect and determine functionality;

b. Identify defects such as inoperable valves, exposed corrosion, leaks,

cracks, or other conditions that could contribute to the failure of the Force Main;

c. Evaluate all metallic (cast iron, ductile iron, steel, etc.) and concrete Force

Mains, fittings, and appurtenances to determine whether corrosion protective measures are

necessary. Appropriate corrosion protective measures include:

i. Targeted pipeline/component replacement;

ii. Adding protective coatings;

iii. Installing an internal pipe lining; and

iv. Adding targeted cathodic protection.

d. Conduct an external pipe inspection of the exterior of each Force Main at

each location where the pipe segment is exposed to assess structural damage and the integrity of

protective coatings using visual inspection and technology suitable to the particular pipe to

identify possible defects such as leaks, cracks, corrosion, erosion, pinholes, coating damage,

delamination or any other conditions that could contribute to the failure of the Force Main. For

purposes of this Paragraph, suitable technology shall be no less than ultrasonic testing, magnetic

17
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flux leakage, or broadband electromagnetic testing, or a technology that EPA and GWA agree is

equivalent to those technologies in terms of its ability to meet the stated objectives of inspection

and assessment. The requirements of subparagraph d of this Paragraph do not apply to Force

Mains that are, as of the Effective Date, in the engineering design phase of a construction

project;

e. Conduct pressure testing evaluations on all segments of Table A Force

Mains that have a EOF greater than 3.4, using accepted engineering methods suitable for each

pipe to identify possible defects or any other conditions that could contribute to the failure of the

Force Main. The purpose of the pressure testing evaluation is to determine if the design,

construction, and materials are sufficient to withstand the maximum predicted transient pressures

that may be expected to occur under normal, peak flow, and emergency (shut-down and start-up)

conditions. This evaluation shall include, but not necessarily be limited to, (i) a review of

available pressure data, and (ii) an evaluation using actual pressure measurements of the transient

pressures that occur during the range of anticipated operating conditions. Any actual pressure

measurements shall be limited to the range of operating conditions that is both prudent and

practicable. GWA shall follow up on observed conditions that are likely to be a source of

leakage. The methodologies employed will be appropriate to the type of condition and location

of the suspected leakage. The requirements of subparagraph e of this Paragraph do not apply to

Force Mains that are, as of the Effective Date, in the engineering design phase of a construction

project;

f. Identify the extent to which defects affect the performance of the Force

Main, through performance indicators such as unusual noise, vibrations, pipe and pipe joint

leakage and displacement, valve arrangement and leakage, lift station operation and

18
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performance, discharge pump rates and pump speed, and pump suction and discharge pressures;

g. Review operating data, such as operating pressures, pump run times, and

flow rates, as well as reports of physical inspections, which can reveal reduced Force Main

capacity and other performance issues to determine if there is an actual or potential significant

reduction in capacity; and

h. Determine the Force Main's probable time of failure for the following four

failure modes based on the information gathered in subparagraphs a-f of this Paragraph:

condition or structural failure, end of useful life, capacity, and not meeting an established level of

service.

19. Force Main Assessment Report. Within three-and-a-half (3.5) years of the

Effective Date, as an interim milestone, for each Force Main that was assessed pursuant to

Paragraph 18, GWA shall submit to EPA, for review and approval, a Force Main Assessment

Report that:

a. Describes the method and extent of each assessment conducted under

Paragraph 18, including valve, exposed fitting, and exposed appurtenance inspections; corrosion

protection evaluations; external pipe inspections; pressure testing evaluations; and leak detection

tests. The report must provide a narrative of approach and methodology for inspections,

inspection locations and, in an appendix to the report, provide the field data collected pursuant to

Paragraph 18.

b. Describes the results of each assessment for each Force Main conducted

pursuant to inspections referenced in Paragraph 18, including valve, exposed fitting, and exposed

appurtenance inspections; corrosion evaluations; external pipe inspections, pressure testing

evaluations, and leak detection tests;

19

Case 1:24-cv-00004   Document 7   Filed 08/29/24   Page 21 of 75



1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

c. Identifies, and quantifies, where practicable, observed or measured

conditions such as leaks, cracks, corrosion, erosion, pinholes, coating delamination, joint

deflections, pipe deformation, wall-thinning, or any other conditions that could contribute to the

failure of the Force Main;

d. Includes an inventory of all pipe segments with observed conditions and

photo documentation of Force Main defects whenever possible;

e. Includes a summary of defects that affect the performance of the Force

Main, through performance indicators such as unusual noise, vibrations, pipe and pipe joint

leakage and displacement, valve arrangement and leakage, lift station operation and

performance, discharge pump rates and pump speed, and pump suction and discharge pressures;

f. Includes a description of each Force Main's failure modes, and the

probable time of failure, based on the information gathered through the assessments conducted

pursuant to Paragraph 18; and

g. Based on Force Main condition assessments, identifies pipe segments that

leak or are cracked, broken, or ruptured (or have the potential to leak, crack, break, or rupture

within the next ten (10) years), or are experiencing (or have the potential to experience) a

significant reduction in capacity or other conditions that could lead to Force Main failure. GWA

shall identify Force Main capacity issues and other performance issues that result in an actual or

potential significant reduction in capacity.

Table A: Force Mains for Condition Assessment

Force Main

Lift Station

Basin Diameter

(inches)
Length
(feet)

Material Installation

Year

LOF Score

(1 to 5)
COF Score

(lto5)

Hagatna
Main

Hagatna 24 2,724 Reinforced

concrete

1965 Known poor
condition

4.9

Asan Hagatna 12 2,993 Cast iron 1971 Known poor 2.8
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condition

Bayside Hagatna 6 646 AGP 1966 5 3.6

Pago Double
Shaft

Hagatna 8 2,474 AGP 1973 4.9 3.2

Mamajanao Hagatna 14 1,186 Unknown 1971 3.2 4.4

Barrigada Hagatna 14 6,078 AGP 1978 3.9 3.1

Mangilao Hagatna 10 2,739 AGP 1974 4.5 2.8

Piti Hagatna 9.1 4,336 AGP 1971 4.5 2.6

Tai Mangilao Hagatfia 8 1,618 AGP Unknown 3.4 2.7

Pump Station
No. 17

Umatac-

Merizo

6 2,840 Ductile iron 1980 3.9 2.3

Paseo De Oro Hagatna 6 686 AGP 1967 5 1.8

Dairy Road Hagatfia 6 3,616 Ductile iron 1983 3.1 2.5

Pump Station
No. 16

Umatac-

Merizo

6 1,095 Ductile Iron 1980 3.1 2.5

Maite Hagatna 4 393 Unknown 1971 3.2 1.7

Harmon Hagatna 6 2,260 Unknown 1972 3.2 1.5

Fujita Tumon 18 7,154 Ductile iron 1992 3 3.7

Route 16 Northern

District

30 5,741 Unknown 1989 2.1 5

Yigo Northern

District

16 3,077 Polyethylene 1973 2.8 3.5

Chaligan Agat-
Santa

Rita

16 6,352 Ductile iron 1995 2.6 3.1

Ypao Hagatna 7.3 1,741 PVG Unknown 1.7 3.9

Inarajan Main Inarajan 8 3,893 Unknown 1984 2.7 2.9

Southern

Link

Northern

District

36 4,311 Ductile iron 1992 2.6 2.9

New Chaot Hagatna 20 2,319 PVG 1989 1.7 2.9

Gaan Agat-
Santa

Rita

16 10,125 PVG 1995 1.7 2.9

Alupang
Cove

Hagatna 6 905 PVG 1991 1.7 2.8
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20. Force Main Action Plan. Within six (6) months of EPA approval of the Force

Main Assessment Report, as an interim milestone, GWA shall submit to EPA, for review and

approval, a Force Main Action Plan consistent with the Force Main Condition Assessment that:

a. Prioritizes necessary Force Main upgrades;

b. Includes a schedule for design and implementation of interim Force Main

improvement projects where asset failure is likely to occur before Repair, Rehabilitation, or

Replacement is complete;

c. Includes a schedule for design and implementation of Repair,

Rehabilitation, Replacement, and improvement projects employing methodologies appropriate to

the condition and location of the Force Main;

d. Requires the installation of corrosion protective measures for metallic

(cast iron, ductile iron, steel, etc.) and concrete Force Mains, fittings, and appurtenances that lack

adequate corrosion protection or could be subject to corrosion; and includes a schedule for future

Force Main condition assessments with an explanation of GWA's Force Main prioritization and

scheduling decisions.

21. Implementation of the Force Main Action Plan. As a compliance milestone,

GWA shall complete construction addressing at least 25% of the linear feet of Force Mains

addressed in the approved Force Main Action Plan within nine (9) years of the Effective Date.

GWA will be allowed to include Force Main projects completed after the Effective Date for

Force Mains listed in Table A. The Force Main Action Plan shall be consistent with the Force

Main Condition Assessment in that it will prioritize work at Force Mains that are failing or are

most likely to fail.

22. Force Main Soill Contineencv Plan. Within six (6) months of the Effective Date,

22
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as an interim milestone, GWA shall submit to EPA, for review and approval a Force Main Spill

Contingency Plan for all Force Mains that establishes measures and procedures to respond to a

Force Main spill event in order to minimize discharges to surface waters, prevent public

exposure to the spilled wastewater, and return the Force Main to full service as rapidly as

possible. The Force Main Spill Contingency Plan shall include the following sections:

a. Force Main Information. The Force Main information section shall

contain salient information about the Force Mains including location, diameter, length, material,

elevations, design flows and pressures, fittings, parallel force mains, location of waterways, and

a vicinity map of the Force Main, including nearby Gravity Mains and Pump Stations that may

be used for diversion of flows in the event the Force Main is damaged.

b. Spill Response Procedures. The spill response procedures section shall

include a list of the actions that GWA anticipates taking in the event of a Force Main spill,

including tankering and diversion of flows within the system. This section shall describe the

resources GWA will have available to deploy in the event of a Force Main spill, the staff

notification procedures, and anticipated response times, with the goal being to restore service to

the customer as soon as possible.

c. Equipment. Parts, and Supr)lies. The equipment, parts, and supplies

section shall include a list of the equipment, parts, and supplies needed to implement the Plan,

including response and repair equipment, spare parts, and supplies that can be used in the event

of a Force Main failure. The response equipment shall include portable pumps, hose or piping,

sand bags (or equivalent barrier/diversion devices), and pipe plugs. The supplies shall include

replacement pipe, valves, and repair kits. The list shall identify the location of all such

equipment, parts, and supplies.
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23. Force Main Operation and Maintenance Program. Within two (2) years of the

Effective Date, as an interim milestone, GWA shall submit to EPA, for review and approval a

Force Main Operations and Maintenance ("O&M") Program that establishes written preventive

operations and maintenance schedules and procedures for all Force Mains. The Force Main

O&M Program shall be integrated into the GWA Asset Management Program, and

Computerized Maintenance Management System (CMMS) and shall include:

a. Preventative maintenance schedules for the inspection, periodic service,

and calibration of force main instrumentation, such as flow meters, liquid level sensors, alarm

systems, elapsed time meters, remote monitoring equipment, and air release valves;

b. Inspection and maintenance of sulfide and corrosion protection systems;

and

c. An annual systematic method of reviewing Force Main operational data,

which at a minimum includes pump run times, discharge pump rates and pump speed, pump

suction and discharge pressures, flow rates, and performance indicators (including excessive

noise, vibrations, and leakage), all of which can reveal reduced Force Main performance issues.

24. Pump Stations: Scope of Work. GWA shall complete all improvement work,

which may include Repair, Rehabilitation, Replacement, and relocation, for each of its Pump

Stations necessary to ensure reliability, functionality, and adequate capacity and satisfy each of

the acceptance criteria set forth in Paragraph 31.

25. Pump Station prioritv proiects. Within the number of years from the Effective

Date specified after each pump station below, as compliance milestones, GWA shall complete all

necessary improvements to the three Pump Stations in the most critical need of work: the Ypao

(three (3) years), Hagatna Main (two (2) years), and Mamajanao (three (3) years) Pump Stations

24
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(the "Pump Station Priority Projects"). All work, including any start-up activities and any

related O&M training for field personnel, shall be completed by these deadlines.

26. Sewage Pump Stations: Tiers. Except for the Pump Station Priority Projects

identified in Paragraph 25, GWA's entire inventory of Pump Stations has been organized into

four tiers: Tiers 1, 2, 3 and 4 set forth in Table B below.

Table B: Pump Station Tiers ̂

Tier 1

1. Alupang Cove (C)
2. Astumbo #1 (N)
3. Astumbo #2 (N)
4. Bayside(N)
5. Daily Road (C)
6. Ejector Station No. 2 (S)
7. Fujita(N)
8. Harmon (N)
9. Inarajan Main (S)
10. Inarajan Lift Station (S)
11. Machanao (N)
12. Mongmong Toto (C)
13. Pago Double Shaft (C)
14. Piti (C)
15. Pump Station No. 13 (S)
16. Pump Station No. 16 (S)
17. Pump Station No. 17 (S)
18. Pump Station No. 19 (S)
19. Pump Station No. 20 (S)
20. Route 16 (N)
21. Southern Link (N)
(22) Talafofo (S)
(23)Yigo(N)

Tier 2

1. Asan (C)
2. Barrigada (C)
3. Commercial Port (C)
4. Ejector Station No. 3 (S)
5. Ejector Station No. 6 (S)
6. Latte Heights Double
Trouble (N)
7. Latte Heights Submarine
(N)
8. Latte Plantation (N)
9. Latte Sun Rise (N)
10. Maite (C)
11. Mangilao (C)
12. Namo Yona (C)
13.NewChaot(C)
14. Pagachao (S)
15. Paseo De Oro (N)
16. Pump Station No. 11

(S)
17. Reyes (S)
18. Tai Mangilao (C)
19. Toto Garden (C)

Tier 3

1. Agat Chaligan Taleyfac
(Chaligan) (S)
2. Cabras Island (C)
3. Casamiro (C)
4. Chalan Pago Pump
Station 3 (C)
5. Chalan Pago Pump
Station 5

6. Dero Road (C)
7. Ejector Station No. 4 (S)
8. Ejector Station No. 5 (S)
9. Ejector Station No. 7 (S)
10. Leyang (C)
11. Main Trunk Line (S)
12. Ordot (C)
13. Pacific Latte (N)
14. POD (N)
15. Pump Station No. 12 (S)
16. Pump Station No. 14 (S)
17. Pump Station No. 15 (S)
18. Pump Station No. 18 (S)
19. Sinajana (C)
20. Zero Down PS (N)

Tier 4

All Pump Stations
not included as

Pump Station
priority projects or
Tiers 1, 2, and 3.

27. Sewage Pump Stations: Preliminarv Work Plans. For each tier and beginning

with Tier 1, as an interim milestone, GWA shall develop and submit to EPA for review and

^ The district for each Pump Station is noted in parentheses: Northern (N), Central (C), and
Southern (S).
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approval a preliminary design schedule that prioritizes Pump Station improvements based on

current known conditions of each Pump Station within that tier ("Pump Station Preliminary

Work Plans"). GWA shall submit the Pump Station Preliminary Work Plans in accordance with

the following schedule:

a. Tier 1 Pump Station Preliminary Work Plan within one year of the

Effective Date;

b. Tier 2 Pump Station Preliminary Work Plan within five (5) years of the

Effective Date;

c. Tier 3 and Tier 4 Pump Station Preliminary Work Plan within ten (10)

years of the Effective Date.

28. GWA shall include in each Pump Station Preliminary Work Plan:

a. an estimated scope of work for each Pump Station based on the known

condition and a corresponding conceptual design in accordance with the acceptance criteria set

forth in Paragraph 31;

b. a schedule for a Pump Station condition assessment performed in

accordance with Paragraph 29; and

c. a proposed schedule of key implementation dates for each Pump Station

within the tier, to include, at a minimum, execute design contract, complete condition

assessment, issue a notice to proceed with design, execute construction contract, issue a notice to

proceed with construction, complete construction, all in accordance with Paragraph 30.

d. GWA may propose, based on worsening conditions at any Pump Station

from those that existed as of the Effective Date of this Consent Decree or for which land

acquisition is required, a change in Tier designation or substitution of Pump Station between

26
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Tiers, for EPA review and approval with the Preliminary Work Plan provided that (i) if GWA

proposes a tier change, GWA may only propose changing a Pump Station from a higher priority

tier to a lower priority tier by one tier {e.g., GWA may not propose changing a Pump Station

from Tier 1 to Tier 3); and (ii) if GWA's Pump Station change proposal is based on GWA's

acquisition of land, GWA must include in its request to EPA a commitment to resolve the land

acquisition issue within a specific time period.

29. Sewage Pump Stations: Condition Assessments. GWA shall assess the condition

of each Pump Station through observation, direct inspection, investigation, and monitoring.

GWA shall use the data and information from the condition assessment to identify structural and

operational issues, evaluate the overall performance of the system, update its Pump Station asset

condition profiles, and assess the rate of deterioration of Pump Station assets. As interim

milestones, GWA shall complete and submit Pump Station condition assessments to EPA for

review and comment, in accordance with the schedules established within each Pump Station

Preliminary Work Plan tier. GWA shall ensure that each condition assessment is conducted,

stamped, and certified by a Professional Engineer, and include the following:

a. Review of existing condition assessment information and prior studies;

b. Review of existing operations plans, operational data, and asset

management data;

c. Interviews with operations, maintenance, and engineering staff;

d. Review of available engineering drawings;

e. Pump Station inspections that include structural, mechanical, electrical,

and civil assessments, and utilize up-to-date industry standard technologies, tools, and practices;

and
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f. For each pump: designed horsepower, power demands, designed flows,

installation date, and Preferred Operating Region;

g. For each Pump Station: average flows, overall power demand, and overall

wet well capacity.

For any associated Pump Station, the Force Main Condition Assessment completed under

Paragraph 18 can be utilized as part of the Pump Station condition assessment to the extent that

the information therein remains accurate and valid.

30. Completion of Tier 1 and 2 Projects. Based on the Pump Station condition

assessments, GWA shall complete all improvement work set forth in the Pump Station

Preliminary Work Plan for Tier 1 and 50% of the improvement work set forth in the Pump

Station Preliminary Work Plan for Tier 2, each as a compliance milestone, including any start-up

activities and any related O&M training for field personnel, in accordance with the following

schedule:

a. Tier 1 Projects within seven (7) years of the Effective Date; and

b. 50% completion of Tier 2 Projects within ten (10) years of the Effective
Date.

31. Sewage Pump Station Acceptance Criteria. For GWA to designate Pump Station

projects complete under Paragraph 30, the Pump Station project must satisfy each criterion listed

in this Paragraph and be designed and constructed to conform with good engineering practice

and the Ten States Standards, including practices to improve climate change resiliency of the

Pump Stations. As applicable, resilience considerations should be consistent with EPA's

Creating Resilient Water Utilities initiative, such as the Resilient Strategies Guide for Water

Utilities. When GWA determines that a Pump Station project has satisfied all of the acceptance

criteria and standards in this Paragraph, GWA shall certify in a semi-annual report submitted
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pursuant to Paragraph 48 that the Pump Station project is complete according to Paragraph 30:

a. Emergency Operations. GWA shall install, and operate as necessary, at all

Pump Stations a continuous standby power supply in the form of a fuel-operated standby

generator system. GWA shall design this standby generator system as part of all Pump Stations

to supply the same amount of electrical power to the Pump Station (including all pumps,

controls, alarms, and support systems) as supplied by the utility company. Such emergency

operation systems shall comply with the Ten States Standards, including Chapter 47.

b. Screening baskets, comminutors. or grit removal devices. GWA shall

install and operate screening baskets, comminutors, or grit removal devices to remove and/or

comminute grit and large solids contained in the wastewater before it is pumped.

c. Proper site security and safety measures. GWA shall take all reasonable

measures to maintain safe Pump Station sites, ensure that site perimeter fencing is intact, and

prevent site access for trespassers, especially access to confined spaces.

d. Emergency action sheets. GWA shall update and post emergency action

sheets at each Pump Station that provide a set of standard operating procedures outlining the

steps an operator would take under a given scenario. GWA shall establish emergency action

sheets for the following Pump Station scenarios: power failure; backup power failure; emergency

response to an SSO; high-level alarm; and pre- and post-storm response. Each emergency action

sheet shall contain standard operating procedures that include: response time, response

personnel, chain of notification, response equipment, response procedures with order of

operations, safety precautions, and close-out procedures.

e. Backflow prevention devices. GWA shall install backflow prevention

devices to protect potable water sources from cross-contamination from wastewater backflow.
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f. Alarms and SCADA systems. GWA shall install and maintain alarms,

controls, and supervisory control and data acquisition (SCADA) systems and integrate all alarms

and controls to the SCADA system to provide remote status monitoring of its pumping

operations from an off-site location, and to the extent practicable, remote control of its pumping

operations from an off-site location. GWA shall ensure that the SCADA system continuously

monitors, reports, and transmits the following information:

i. Daily operating hours for each sewage pump;

ii. Number of pump starts for each sewage pump;

iii. Wet well level with high- and low-level alarm set points;

iv. Flow (instantaneous and average);

V. Discharge pressure with high- and low-level alarm set points; and

vi. Minimum digital inputs, including high-water level alarm in wet

well, drywell flooding, intrusion alarm. Alternating Current Pump Station power failure. Direct

Current low battery, and remote signal failure alarm.

g. Adequate pumping capacity and redundancy. GWA shall ensure that there

is pump redundancy at each Pump Station. The minimum number of pumps per station shall be

two. GWA shall ensure pumping capacity and redundancy complies with the Ten States

Standards, Chapter 42.3l.|r

h. Adequate wet-well capacity. GWA shall ensure that newly-constructed.

Replacement, or Rehabilitated Pump Station wet-well volume is sufficient for anticipated wet-

weather peak hourly flow conditions and coordinated with pump sizing for the station. GWA

shall ensure each newly-constructed. Replacement, or Rehabilitated Pump Station wet-well

complies with the Ten States Standards, Chapter 42.6.

30

Case 1:24-cv-00004   Document 7   Filed 08/29/24   Page 32 of 75



1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

i. Corrosion protection. GWA shall Replace all Pump Station equipment,

including wet-well and valve equipment, rendered inoperable from corrosion, and provide Pump

Station equipment with adequate corrosion protection. GWA shall ensure corrosion protection

complies with the Ten States Standards, Chapter 42.25.

j. Adequate electrical panels, lighting, and Power Supplv. GWA shall

ensure that each Pump Station has adequate electrical panels, lighting, and Power Supply.

k. Force Mains. GWA shall ensure Force Mains leaving the Pump Station

are in proper working condition and comply with the Ten States Standards, Chapter 49. For any

associated Pump Station, work completed pursuant to the Force Main Action Plan can be utilized

as part of the Pump Station Rehabilitation process to the extent that the information therein

remains accurate and valid.

1. Pumps. GWA shall ensure each pump is installed and operates within the

Preferred Operating Region under normal operating conditions and normal daily flow conditions.

GWA shall consider whether each Rehabilitated pump needs a variable frequency drive based on

a cost-benefit analysis. GWA shall ensure each type of pump within its system has a complete

repair kit and the necessary spare parts to resume pump service. GWA shall ensure each pump

complies with the Ten States Standards, Chapter 42.3.

m. Valves. GWA shall ensure all Pump Station valves are installed and in

good working condition. Each wastewater pump shall have isolation valves to permit the

removal or maintenance of the pumps and check valves without affecting the operation of

remaining pumps. Each Pump Station shall have sufficient valves to permit the proper operation

and maintenance of the Pump Station during normal, peak, and bypass conditions. Each valve

shall be rated for use with raw, unscreened wastewater, and shall be designed for its function and
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installation location, as well as the normal and maximum operating pressures expected at the

Pump Station. GWA shall ensure valves comply with the Ten States Standards, Chapter 42.5.

n. Computerized Maintenance Management Svstem ("CMMS'T. GWA shall

enter all equipment assets, spare parts, preventative maintenance procedures, and a recurring

maintenance schedule for all Pump Station assets into GWA's CMMS in accordance with

GWA's asset management program. The manufacturer's documented operation and

maintenance procedure shall be incorporated into the specific preventative maintenance for each

asset.

o. Operational testing and performance period. GWA shall ensure

that each Pump Station completes the operational testing and performance period successfully.

p. Operational Testing. For operational testing, GWA shall operate

and monitor the Pump Station for five (5) consecutive Days. During operational testing, GWA

shall demonstrate Pump Station operation on automatic control without equipment or control

failure and with sewage tie-in. The Pump Station mechanical equipment, electrical/control

systems, and emergency power equipment shall operate without failure during the operational

testing.

q. Performance Period. For a Pump Station to be considered

operational and successfully complete the performance period, all Pump Station equipment and

operational systems, including all control, alarm, and SCADA systems, shall operate without

failure for six (6) months and shall not result in any SSOs caused by a Pump Station failure

within that time period.

B. hagAtna WWTP

32. Hag&tna WWTP Secondarv Treatment Feasibility Studv. Within seven (7) years

of the Effective Date, as a compliance milestone, GWA shall submit to EPA for review and
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approval a feasibility study for secondary treatment upgrades to the Hagåtña WWTP that will 

include analyses of design options, alternative locations, climate change and sea level rise, and 

planning level construction cost estimates and construction timelines. The feasibility study must 

conform with good engineering practice and the Ten States Standards, including practices to 

improve climate change resiliency of the secondary treatment upgrades to the Hagåtña WWTP. 

As applicable, resilience considerations should be consistent with EPA’s Creating Resilient 

Water Utilities initiative, such as the Resilient Strategies Guide for Water Utilities. 

33. Hagåtña WWTP Interim Effluent Limits and Monitoring Requirements.  Until

GWA achieves and demonstrates compliance with secondary treatment standards of the Clean 

Water Act, as defined by 40 C.F.R. Part 133, and any effluent limitations for TSS and BOD set 

forth in GWA’s applicable NPDES Permit for the Hagåtña WWTP, GWA shall achieve 

compliance with interim effluent limits and monitoring requirements for wastewater discharges 

from the Hagåtña WWTP set forth below in Table C.  This Consent Decree shall not affect the 

force or effect of any other effluent limitations, or monitoring and reporting requirements, or any 

other terms and conditions of the applicable NPDES Permit(s). 

Table C: Hagåtña WWTP Interim Effluent Limits 

Interim Discharge 
 Limitations 

Monitoring 
Requirements 

Discharge 
Parameter 

Average 
Monthly 

Average  
Weekly 

Maximum  
Daily Units Frequency 

Sample 
Type 

Biochemical 
Oxygen 
Demand  
(5-day) 

97 140 -- mg/L

Weekly 
24-hour

composite 

4,911 7,055 -- lbs/day
Average monthly percent removal shall not be 

less than 33% % 

Total 
Suspended 

Solids 

64 125 -- mg/L

Weekly 
24-hour

composite 

2,827 5,500 -- lbs/day
Average monthly percent removal shall not be 

less than 50% % 
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C. OPERATION & MAINTENANCE REQUIREMENTS

34. Cleaning. Beginning on the Effective Date, as an interim milestone, GWA shall

clean 60 "unique miles" of Gravity Mains in each year, which is approximately 20 percent of

GWA's Gravity Mains. In calculating the number of "unique miles" each year, GWA shall

count each individual pipe segment cleaned in that year, but shall not count an individual pipe

segment multiple times even if that pipe segment was subject to repeated cleaning in that year.

GWA shall clean its entire Gravity Main system every 5 years. This obligation shall terminate

upon Termination of the Consent Decree.

35. Hot Spot Cleaning. As an interim milestone, GWA shall implement a Hot Spot

Cleaning Program, as conditionally approved by EPA on July 11,2019, with the focus on

repeated, routine cleaning of sewer locations that have a history of blockages, FOG and grit

build-up, and SSOs.

36. SSO Response Plan. GWA shall implement an SSO Response Plan as approved

by EPA on September 9,2020. The SSO Response Plan shall include, but not be limited to,

standard operating procedures for timely response to SSOs, spill containment, site security, site

cleanup, a standard method for the estimation of spill volumes, public notification, and reporting

requirements. For any repeat SSO or SSO greater than 1,000 gallons from a Gravity Main, the

SSO Response Plan shall require GWA to conduct a CCTV inspection downstream of the SSO

location for purposes of determining the cause of the SSO.

37. SSO and Bvpass Reporting Requirements. Within thirty (30) Days after the end

of each calendar-year quarter (i.e., by January 30, April 30, July 30, and October 30) after the

Effective Date, until termination of the Consent Decree, GWA shall submit to EPA and Guam

EPA a summary of all SSOs and Bypasses that occurred during the quarter.

a. For each SSO, the reports shall provide: (a) a map showing the locations

34
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of all SSOs occurring in the previous quarter in relation to the locations of drinking water wells

and Pump Stations; (b) the start and end date and time of each SSO; (c) the location of each SSO

including address, village, and manhole numbers; (d) the structure(s) from which each SSO

emerged (e.g., manhole, broken pipe, wet well, indoor plumbing. Lateral cleanout, etc.); (e) the

pipe size, length, and material; (f) the estimated volume of each SSO including gross volume,

amount recovered, and amount not recovered; (g) the cause of each SSO; (h) whether each SSO

entered a particular water of the United States, and if so, the name of the water body and whether

it entered via storm drains or other man-made conveyances; (i) the results and analysis of any

post-SSO CCTV results; and (j) the actions GWA took to control the SSO and prevent future

SSOs at the same location.

b. For each Bypass, the reports shall provide: (a) the name of the treatment

facility and the part(s) of the facility bypassed; (b) the start and end date and time of the Bypass;

(c) a detailed explanation of the cause(s), and all available photographs, videos, and maps that

would aid in explaining its cause(s); (d) if a Bypass was in response to a storm event, local rain

gauge data for that event; (e) the following flows: Bypass; facility influent; and facility effluent;

and a description of how they were determined, including any calculations; (f) the results of any

samples taken of the Bypass or receiving water, or an explanation of why sampling was not

conducted; (g) the dates that GWA provided verbal and written notifications of the Bypass to

EPA and Guam EPA; and (h) the actions GWA took to control the Bypass and prevent future

Bypasses.

38. Asset Management. Within six (6) months of the Effective Date, as an interim

milestone, GWA shall develop and implement an Asset Management Program, including a

complete and regularly updated asset registry; routine condition assessments; preventive
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maintenance schedules for all assets; and a system for maintenance tracking. GWA's Asset

Management Program shall meet the standards of the "International Standard ISO 55001 - Asset

management - Management systems - Requirements" (2014 edition or any subsequent revision).

GWA shall integrate the data from the Asset Management Program into GWA's long- and short-

term planning processes, including GWA's official capital improvement plan.

D. PRETREATMENT PROGRAM

39. Industrial Pretreatment Program. As a compliance milestone, GWA shall

implement and enforce an Industrial Pretreatment Program that complies with 40 C.F.R. Part

403, and is approved by the Guam Legislature and by EPA.

a. Within nine (9) months of the Effective Date, as an interim milestone,

GWA shall submit to EPA, for review and comment, a proposed Industrial Pretreatment

Program. As part of the Industrial Pretreatment Program, GWA shall:

i. Submit a revised sewer use ordinance that provides GWA with the

authority to enforce the requirements of Sections 307(b) and (c) and 402(b)(8) of the Act, 33

U.S.C. §§ 1317(b) and (c), 1342(b)(8), and any regulations implementing those Sections;

ii. Identify and locate all possible Industrial Users, that might be

subject to the Pretreatment Program consistent with 40 C.F.R. § 403.8(f)(6);

iii. Conduct a technically-based local limit evaluation as required by

40 C.F.R. § 403.8(f)(4) and, if required, develop technically-based local limits as required in 40

C.F.R. § 403.5. This local limit evaluation shall include the analyses necessary to determine the

maximum headworks loadings for the Northern District and Hagatria WWTPs and the maximum

pollutant levels protection of the Wastewater Collection System, as well as the method of

allocating allowable loadings to the Industrial Users (as defined in 40 C.F.R. § 403.3(j)), a

schedule of public hearings and outreach, and the ordinance adoption procedure;
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iv. Implement control mechanisms (such as permits) to ensure that

Industrial Users comply with applicable Pretreatment Standards and requirements consistent with

40 C.F.R. § 403.8(f);

V. Develop and implement an enforcement response plan that

contains detailed procedures indicating how GWA will investigate and respond to instances of

Industrial User noncompliance in accordance with 40 C.F.R. § 403.8(f)(5);

vi. Develop a sampling program to sample and analyze the effluent of

its Industrial Users in accordance with 40 C.F.R. § 403.8(f)(2)(v);

vii. Conduct inspections and surveillance activities of Significant

Industrial Users, as defined in 40 C.F.R. § 403.3(v), at least once annually in order to identify,

independent of information supplied by the Industrial User, noncompliance with applicable

Pretreatment Standards in accordance with 40 C.F.R. § 403.8(f)(2)(v); and

viii. Demonstrate that GWA has sufficient resources and qualified

personnel to carry out the Industrial Pretreatment Program in accordance with 40 C.F.R. §

403.8(f)(3).

b. Within six (6) months of receipt of EPA's comments on the proposed

Industrial Pretreatment Program, GWA shall develop and submit to the Guam Legislature for

approval pursuant to Guam's Administrative Adjudication Act an Industrial Pretreatment

Program that complies with 40 C.F.R. Part 403 and addresses EPA's comments.

c. Within thirty (30) Days of the Guam Legislature's approval of the Part

403-compliant Industrial Pretreatment Program, GWA shall submit that program to EPA for

final review and approval.

40. Fats. Oils, and Grease Control Program. Within six (6) months of EPA's
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approval of the FOG control program manual, GWA shall develop and submit to the Guam

Legislature for approval pursuant to Guam's Administrative Adjudication Act a comprehensive

FOG control program to minimize the potential of SSOs caused by FOG that complies with 40

C.F.R. Part 403. GWA shall, as a compliance milestone, implement and enforce the Part 403-

compliant FOG control program approved by the Guam Legislature. Within 90 Days of the

Effective Date, as an interim milestone, GWA shall submit to EPA, for review and approval, a

FOG control program manual. The FOG control program shall meet the following requirements:

a. A Food Service Establishment shall not discharge its wastewater into the

Wastewater Collection System without a GWA permit issued in accordance with Guam

Administrative Rules and Regulations ("GAR") Title 28 and the FOG control program manual;

b. At a minimum, GWA shall conduct an annual inspection of each GRD at

each FSE to verify that a properly-sized GRD has been installed, is operating, and has been

maintained in compliance with GAR Title 28 and the FOG control program manual. GWA's

annual inspections shall include physical inspection, including coring, of the GRD and review of

both GRD maintenance and grease hauling logs;

c. For any FSE or other GRD permittee that has failed to properly install,

operate, and maintain a GRD, the FOG control program shall include an enforcement response

plan; and

d. For any FSE not served by a GRD, GWA shall require the FSE to obtain a

permit and install, operate, and maintain a properly-sized GRD that meets the requirements of

GAR Title 28 and the FOG control program manual.

E. APPROVAL OF DELIVERABLES/PERMITS

41. Approval of Deliverables. After review of any plan, report, or other item that is

required to be submitted for EPA's review and approval pursuant to this Consent Decree, EPA
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shall in writing: (a) approve the submission; (b) approve the submission upon specified

conditions; (c) approve part of the submission and disapprove the remainder; or (d) disapprove

the submission. EPA will use its best efforts to expeditiously review and take action on

deliverables that GWA submits.

42. If the submission is approved pursuant to Paragraph 41, GWA shall take all

actions required by the plan, report, or other document, in accordance with the schedules and

requirements of the plan, report, or other document, as approved. If the submission is

conditionally approved or approved in part pursuant to Paragraph 41(b) or (c), GWA shall, upon

written direction from EPA, take all actions required by the approved plan, report, or other item

that EPA determines are technically severable from any disapproved portions, subject to GWA's

right to dispute only the specified conditions or the disapproved portions, under Section IX

(Dispute Resolution).

43. If the submission is disapproved in whole or in part pursuant to Paragraph 41(c)

or (d), the GWA shall, within thirty (30) Days or such other time as the Parties agree to in

writing, correct all deficiencies and resubmit the plan, report, or other item, or disapproved

portion thereof, for approval, in accordance with the preceding Paragraphs. If the resubmission

is approved in whole or in part, GWA shall proceed in accordance with the preceding Paragraph.

44. Any stipulated penalties applicable to the original submission, as provided in

Section VII (Stipulated Penalties), shall accrue during the 30-Day period or other specified

period, but shall not be payable unless the resubmission is untimely or is disapproved in whole or

in part; provided that, if the original submission was so deficient as to constitute a material

breach of GWA's obligations under this Decree, the stipulated penalties applicable to the origina

submission shall be due and payable notwithstanding any subsequent resubmission.
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45. If a resubmitted plan, report, or other item, or portion thereof, is disapproved in

whole or in part, EPA may again require the submitting Defendant to correct any deficiencies, in

accordance with the preceding Paragraphs, or may itself correct any deficiencies, subject to

Defendant's right to invoke Dispute Resolution and the right of EPA to seek stipulated penalties

as provided in the preceding Paragraphs.

46. In the event of unforeseen contingencies, GWA may make a written request to

EPA to change any schedule or deadline in any approved or conditionally approved submission.

Any such request must be submitted at least sixty (60) Days prior to the applicable deadline and

must include a proposed schedule or deadline, the basis for the request, and how GWA intends to

meet the proposed schedule or deadline, including supporting documentation. EPA will approve,

approve with conditions, or disapprove the request. If EPA approves or conditionally approves

the request, the new schedule or deadline will be applicable as of the date of EPA's approval or

conditional approval. Any dispute regarding EPA's decision on a request made under this

Paragraph shall be subject to Dispute Resolution pursuant to Section IX (Dispute Resolution).

Changes to milestones, schedules, or deadlines set forth in this Consent Decree may only be

made through a modification pursuant to Section XVI (Modification).

47. Permits. Where any obligation under this Section requires GWA to obtain a

federal. State, or local permit or approval, GWA shall submit timely and complete applications

and take all other actions necessary to obtain all such permits or approvals. GWA may seek

relief under the provisions of Section Vlll (Force Majeure) for any delay in the performance of

any such obligation resulting from a failure to obtain, or a delay in obtaining, any permit or

approval required to fulfill such obligation, if GWA has submitted timely and complete

applications and has taken all other actions necessary to obtain all such permits or approvals.
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VI. REPORTING REQUIREMENTS

48. Semi-annual Report. By January 3 P' and July 3 P' of each year after the Effective

Date of this Consent Decree, until termination of this Decree pursuant to Section XVII, GWA

shall submit to EPA by email a complete and accurate semi-annual report for the preceding six

months that shall address: the status of any construction activities; the status of all injunctive

relief compliance requirements set forth in Section V, including Paragraph references and

completion dates; completion of milestones; problems encountered or anticipated, together with

implemented or proposed solutions; a list of all required permits and the status of those permit

applications; operation and maintenance updates; and reports to Guam EPA. More specifically,

each of the semi-annual reports shall include:

a. A discussion of the completion of milestones in the Pump Station work

plans in the form of a list that identifies by Pump Station name and project, satisfaction of the

acceptance criteria in Paragraph 31, and the completion date for all Pump Station improvements

scheduled in the applicable Pump Station Preliminary Work Plans.

b. A statement of the number of miles of Gravity Mains that GWA has

Rehabilitated and Replaced in the previous six months, in accordance with Paragraph 12.b. For

each Gravity Main Rehabilitated or Replaced, GWA shall provide the following information:

(I) the pipe identification number; (2) whether the pipe was Rehabilitated or Replaced; (3) the

length of the Gravity Main claimed as credit towards the mileage requirements and the length of

Rehabilitation or Replacement performed; (4) the pipe material; (5) the diameter of the pipe;

(6) the original installation date of the Gravity Main at issue; (7) the most recent condition

assessment of the Gravity Main prior to its Rehabilitation or Replacement; (8) a map depicting

the location of each Gravity Main Rehabilitated or Replaced; (9) the average annual rate of

Gravity Main Rehabilitation based on a two (2) year rolling average, the number of feet of
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Gravity Mains Rehabilitated, and the cumulative total feet of Gravity Main Rehabilitated since

the Effective Date; (10) the number of manholes associated with Rehabilitated Gravity Mains

and the number of manholes Rehabilitated; (11) the number of Laterals reconnected in

association with Gravity Main Rehabilitation and Replacement; (12) if GWA did not achieve its

Rehabilitation requirement in Paragraph 12.b, an explanation of why it did not achieve the

Rehabilitation requirement and a description of what changes to the work will be made in order

to correct the deficiency and achieve the Rehabilitation requirement in GWA's subsequent fiscal

years; (13) the Rehabilitation budget and dollars spent on Gravity Main Rehabilitation; (14) the

Gravity Main Rehabilitation projects targeted to be completed in GWA's next fiscal year; and

(15) an explanation of any revisions that were made to GWA's financial planning associated

with future Gravity Main Rehabilitation and Replacement projects.

c. A list of all deliverables submitted to EPA and a description of the work

performed pursuant to all deliverables submitted to the United States and approved or

commented on by EPA, as well as a list of deliverables submitted to the United States but not yet

approved or commented on by EPA.

d. The feet of Gravity Mains cleaned and percent of feet of Gravity Mains in

the Wastewater Collection System cleaned as part of the routine and hot spot cleaning programs

set forth in Paragraphs 34 and 35, reporting both unique footage and total footage (i.e., including

repeat cleanings) and the feet of Gravity Mains in the hot spot cleaning program and the range of

cleaning frequencies.

e. A description of the activities to Repair, Rehabilitate, or Replace Acute

Defects pursuant to Paragraph 12.a, including the number of Acute Defects found; the number of

Acute Defects Repaired, Rehabilitated, and Replaced; and for Acute Defects that were not
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Repaired, Rehabilitated, or Replaced within 18 or 24 months from identification, as applicable,

an explanation of why they were not Repaired, Rehabilitated, or Replaced and description of the

actions or a schedule to Repair, Rehabilitate, or Replace the Acute Defect(s) as soon as possible.

f. A summary of the systematic review, pursuant to Paragraph 23 .c, of Force

Main operating data, which at a minimum includes pump run times, discharge pump rates and

pump speed, pump suction and discharge pressures, flow rates, and performance indicators

(including excessive noise, vibrations, and leakage), all of which may have revealed Force Main

performance issues.

g. A description of any non-compliance with the requirements of this

Consent Decree that occurred during the reporting period and an explanation of the violation's

likely cause and of the remedial steps taken, or to be taken, to prevent or minimize such

violation. If GWA violates, or has reason to believe that it may violate, any requirement of this

Consent Decree, GWA shall notify the United States of such violation and its likely duration, in

writing, within ten (10) business days of the Day GWA first becomes aware of the violation,

with an explanation of the violation's likely cause and of the remedial steps taken, or to be taken,

to prevent or minimize such violation. If any event occurs, or may occur, that might delay the

performance of any obligation under this Consent Decree, GWA shall provide notice orally or by

electronic transmission to EPA and the United States, within 72 hours or two (2) business days

of when GWA first knew that such event might cause a delay, whichever period of time is

longer. Within seven (7) Days thereafter, GWA shall provide in writing to EPA an explanation

and description of the reasons for the delay; the anticipated duration of the delay; all actions

taken or to be taken to prevent, minimize or mitigate the delay or the effect thereof, and a

schedule for implementation of any such measures; and a statement as to whether, in the opinion

43

Case 1:24-cv-00004   Document 7   Filed 08/29/24   Page 45 of 75



1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

of GWA, such event may cause or contribute to an endangerment to public health, welfare or the

environment.

h. Whenever any violation of this Consent Decree or any of the applicable

NPDES Permits or any other event affecting GWA's performance under this Consent Decree, or

the performance of its POTW, may pose an immediate threat to the public health or welfare or

the environment, GWA shall notify EPA orally and by e-mail as soon as possible, but no later

than 24 hours after GWA first knew of the violation or event. If the cause of a violation or event

cannot be fully explained at the time the report is due, GWA shall so state in the report. GWA

shall investigate the cause of the violation or event and shall then submit an amendment to the

report, including a full explanation of the cause of the violation or event, within thirty (30) Days

of the Day GWA becomes aware of the cause of the violation or event. Nothing in this

Paragraph relieves GWA of its obligation to provide the notice required by Section VIII (Force

Majeure).

49. Annual Meeting. At a mutually agreeable date in March of each year after the

Effective Date, the Parties shall meet, either in person or via teleconference, to review GWA's

compliance with the requirements of the Consent Decree and to discuss the status of the work

being performed by GWA pursuant to the Decree and interim milestones and compliance

milestones set forth in the Decree. Two weeks before the scheduled annual meeting, GWA shall

provide EPA a proposed agenda addressing issues to be discussed.

50. Each report submitted by GWA under this Section shall be signed by an official

of GWA and include the following certification:

I certify under penalty of law that this document and all
attachments were prepared under my direction or supervision in
accordance with a system designed to assure that qualified
personnel properly gather and evaluate the information submitted.
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Based on my inquiry of the person or persons who manage the
system, or those persons directly responsible for gathering the
information, the information submitted is, to the best of my
knowledge and belief, true, accurate, and complete. I have no
personal knowledge that the information submitted is other than
true, accurate, and complete. I am aware that there are significant
penalties for submitting false information, including the possibility
of fine and imprisonment for knowing violations.

This certification requirement does not apply to emergency or similar notifications where

compliance would be impractical.

51. The reporting requirements of this Consent Decree do not relieve GWA of any

reporting obligations required by the Act or implementing regulations, or by any other federal.

State, or local law, regulation, permit, or other requirement.

52. Any information provided pursuant to this Consent Decree may be used by the

United States in any proceeding to enforce the provisions of this Consent Decree and as

otherwise permitted by law.

VII. STIPULATED PENALTIES

53. GWA shall be liable for stipulated penalties to the United States for violations of

this Consent Decree as specified below, unless excused under Section VIII (Force Majeure). A

violation includes failing to perform any obligation required by the terms of this Decree,

including any work plan or schedule approved under this Decree, according to all applicable

requirements of this Decree and within the specified time schedules established by or approved

under this Decree.

54. Interim Effluent Limits. The following stipulated penalties shall accrue per

violation for each violation of an interim effluent limit or monitoring requirement established

pursuant to Paragraph 33 (a violation of a weekly or monthly average limit, or a monitoring

requirement, shall be considered a single violation):
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Penalty Per Violation Period of Noncompliance

$500 Daily Maximum Limit or Monitoring Requirement
$1,000 Weekly Average Limit
$1,500 Monthly Average Limit

55. Gravity Main Rehabilitation or Replacement. GWA's failure to meet a target to

Rehabilitate or Replace Gravity Mains pursuant to Paragraph 12.b shall result in a stipulated

penalty as follows:

Feet Not Completed Penalty Per Foot

Up to and including 5000 feet $6
Over 5000 feet $12

56. For failure to clean the required minimum miles of Gravity Mains in any year as

set forth in Paragraph 35, GWA shall be liable for a stipulated penalty of $3,500 per mile below

the annual performance requirement.

57. SSOs.

a. For each SSO that reaches waters of the United States, GWA shall pay a

stipulated penalty in the amount of $750 for SSOs under 1,000 gallons, $1,000 for SSOs between

1,000 and 10,000 gallons, $4,000 for SSOs between 10,000 and 100,000 gallons, and $10,000 for

SSOs over 100,000 gallons. For each SSO that does not reach waters of the United States, GWA

shall pay a stipulated penalty in the amount of $200 for SSOs under 1,000 gallons, $750 for

SSOs between 1,000 and 10,000 gallons, $3,000 for SSOs between 10,000 and 100,000 gallons,

and $8,000 for SSOs over 100,000 gallons. Notwithstanding the foregoing, GWA shall not be

liable for stipulated penalties under this Paragraph if GWA demonstrates that an SSO was caused

by vandalism or a contractor not working for GWA; and GWA demonstrates that it has used all

reasonable measures to prevent said SSO and properly respond, including limiting public

contact.
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b. For failure to respond to an SSO in accordance with the SSO Response

Plan after approval by EPA pursuant to Paragraph 37, GWA shall pay a stipulated penalty of

$1,000 per SSO.

58. Compliance Milestones.

a. The following stipulated penalties shall accrue per violation per Day for

each violation of the compliance milestones identified in subparagraph b of this Paragraph.

Penalty Per Violation Per Dav Period of Noncompliance

$750 P'through 30^ Day
$ 1,000 3D' through 60''' Day
$1,500 6D' Day and beyond

b. List of Compliance Milestones.

(1) Failure to Repair, Rehabilitate, or Replace Acute Defects pursuant to Paragraph 12.a.

(2) Failure to submit a Long-Term Gravity Main Plan pursuant to Paragraph 13.a.

(2) Failure to complete Capacity Assurance Projects pursuant to Paragraph 15.

(3) Failure to complete implementation of the Force Main Action Plan pursuant to

Paragraph 21.

(4) Failure to complete any Pump Station Priority Project pursuant to Paragraph 25, or

failure to complete any Pump Station improvement work pursuant to Paragraph 30.

(5) Failure to submit a feasibility study for secondary treatment upgrades to the Hagatna

WWTP pursuant to Paragraph 32.

(6) Failure to implement an approved Industrial Pretreatment Program pursuant to

Paragraph 39.

(7) Failure to implement an approved FOG control program pursuant to Paragraph 40.

59. Interim Milestones.
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a. The following stipulated penalties shall accrue per violation per Day for

each violation of the requirements identified in subparagraph b of this Paragraph.

Penally Per Violation Per Dav Period of Noncompliance

$500 P* through 30^ Day
$750 3P^ through 60'*' Day
$1,000 6P' Day and beyond

b. List of Interim Milestones.

(1) Failure to complete CCTV inspections, failure to assess CCTV inspections, or failure

to submit a Gravity Main Condition Assessment Report pursuant to Paragraph 11.

(2) Failure to submit a Gravity Main Work Plan pursuant to Paragraph|2.c.

(3) Failure to submit a Capacity Evaluation Report pursuant to Paragraph 15.

(4) Failure to submit a Capacity Assurance Report pursuant to Paragraph 16.

(5) Failure to submit a Force Main inventory pursuant to Paragraph 17.

(6) Failure to complete a Force Main condition assessment pursuant to Paragraph 18.

(7) Failure to submit:

•  a Force Main Assessment Report pursuant to Paragraph 19;

•  a Force Main Action Plan pursuant to Paragraph 20;

•  a Force Main Spill Contingency Plan pursuant to Paragraph 22;

•  a Force Main 0«feM Program pursuant to Paragraph 23.

(8) Failure to submit Pump Station Preliminary Work Plans pursuant to Paragraph 27.

(9) Failure to submit Pump Station condition assessments pursuant to Paragraph 29.

(10) Failure to clean 60 "unique miles" of Gravity Mains annually pursuant to Paragraph

34.

(11) Failure to implement the Hot Spot Cleaning Program pursuant to Paragraph 35.
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(12) Failure to develop and implement the Asset Management Program pursuant to

Paragraph 38.

(13) Failure to submit a proposed Industrial Pretreatment Program pursuant to Paragraph

39.

(14) Failure to submit a FOG control program manual pursuant to Paragraph 4040.

60. Reporting and Implementation Requirements. The following stipulated penalties

shall accrue per violation per Day for each violation of the reporting requirements of Paragraph

37 (SSO and Bypass reporting) or Section VI (Reporting Requirements), and for each failure to

implement any deliverable approved or conditionally approved pursuant to Section V.E

(Approval of Deliverables/Permits) that is not specifically listed in Paragraph 58.b (Compliance

Milestones) or 59.b (Interim Milestones):

Penalty Per Violation Per Dav Period of Noncompliance

$500 1st through 30th Day
$1,000 31 St through 60th Day
$1,250 61st Day and beyond

61. Stipulated penalties under this Section shall begin to accrue on the Day after

performance is due or on the Day a violation occurs, whichever is applicable, and shall continue

to accrue until performance is satisfactorily completed or until the violation ceases. Stipulated

penalties shall accrue simultaneously for separate violations of this Consent Decree.

62. GWA shall pay any stipulated penalty within thirty (30) Days of receiving the

United States' written demand.

63. The United States may, in the unreviewable exercise of its discretion, reduce or

waive stipulated penalties otherwise due it under this Consent Decree.

64. Stipulated penalties shall continue to accrue as provided in Paragraph 61, during
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any Dispute Resolution, but need not be paid until the following:

a. If the dispute is resolved by agreement of the Parties or by a decision of

EPA that is not appealed to the Court, GWA shall pay accrued penalties determined to be owing,

together with interest, to the United States within thirty (30) Days of the Effective Date of the

agreement or the receipt of EPA's decision or order.

b. If the dispute is appealed to the Court and the United States prevails in

whole or in part, GWA shall pay all accrued penalties determined by the Court to be owing,

together with interest, within sixty (60) Days of receiving the Court's decision or order, except as

provided in subparagraph c of this Paragraph.

c. If any Party appeals the District Court's decision, GWA shall pay all

accrued penalties determined to be owing, together with interest, within fifteen (15) Days of

receiving the final appellate court decision.

65. GWA shall pay stipulated penalties owing to the United States by FedWire

Electronic Funds Transfer ("EFT") to the DOJ account, in accordance with instructions provided

to GWA by the Financial Litigation Unit ("FLU") of the United States Attomey's Office for the

District of Guam after the Effective Date. The payment instructions provided by the FLU will

include a Consolidated Debt Collection System ("CDCS") number, which GWA shall use to

identify all payments required to be made in accordance with this Consent Decree. The FLU

will provide the payment instructions to:

Taling M Taitano
Chief Financial Officer

Guam Waterworks Authority
Ste 200, Gloria B. Nelson Public Service Building
688 Route 15

Mangilao, Guam 96913
(671) 300-6860
tmtaitano@guamwaterworks.org
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on behalf of GWA. GWA may change the individual to receive payment instructions on its

behalf by providing written notice of such change to DOJ and EPA in accordance with Section

XIII (Notices).

66. At the time of payment, GWA shall send notice that payment has been made: (i)

to EPA via email at cinwd_acctsreceivable@epa.gov or via regular mail at EPA Cincinnati

Finance Office, 26 W. Martin Luther King Drive, Cincinnati, Ohio 45268; and (ii) to DOJ via

email or regular mail in accordance with Section Xlll; and (iii) to EPA in accordance with

Section Xlll. Such notice shall state that the payment is for stipulated penalties owed pursuant to

the Consent Decree in United States v. Guam Waterworks Authority and Government of Guam,

shall state the violation(s) for which the penalties are being paid, and shall reference the civil

action number, CDCS Number and DOJ case number DJ 90-5-1-1-11696.

67. If GWA fails to pay stipulated penalties according to the terms of this Consent

Decree, GWA shall be liable for interest on such penalties, as provided for in 28 U.S.C. § 1961,

accruing as of the date payment became due. Nothing in this Paragraph shall be construed to

limit the United States from seeking any remedy otherwise provided by law for GWA's failure to

pay any stipulated penalties.

68. The payment of penalties and interest, if any, shall not alter in any way

Defendant's obligation to complete the performance of the requirements of this Consent Decree

69. Non-Exclusivitv of Remedv. Stipulated penalties are not the United States'

exclusive remedy for violations of this Consent Decree. Subject to the provisions of Section XI

(Effect of Settlement/Reservation of Rights), the United States expressly reserves the right to

seek any other relief it deems appropriate for GWA's violation of this Decree or applicable law,

including but not limited to an action against Defendant(s) for statutory penalties, additional
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injunctive relief, mitigation or offset measures, and/or contempt. However, the amount of any

statutory penalty assessed for a violation of this Consent Decree shall be reduced by an amount

equal to the amount of any stipulated penalty assessed and paid pursuant to this Consent Decree.

VIII. FORCE MAJEURE

70. "Force majeure," for purposes of this Consent Decree, is defined as any event

arising from causes beyond the control of GWA, of any entity controlled by GWA, or of GWA's

contractors, that delays or prevents the performance of any obligation under this Consent Decree

despite best efforts of GWA to fulfill the obligation. The requirement that GWA exercise "best

efforts to fulfill the obligation" includes using best efforts to anticipate any reasonably

foreseeable potential force majeure event and best efforts to address the effects of any potential

force majeure event (a) as it is occurring and (b) following the potential force majeure, such that

the delay and any adverse effects of the delay are minimized to the maximum extent practicable.

"Force Majeure" does not include financial inability to perform any obligation under this

Consent Decree.

71. If any event occurs or has occurred that falls within Section VIII (Force Majeure)

of this Consent Decree that may delay the performance of any obligation under this Consent

Decree, GWA shall provide notice orally or by electronic transmission to EPA and the United

States, within 72 hours or two (2) business days of when GWA first knew that the alleged force

majeure event might cause a delay, whichever period of time is longer. Within seven (7) Days

thereafter, GWA shall provide in writing to EPA an explanation and description of the reasons

for the delay; the anticipated duration of the delay; all actions taken or to be taken to prevent or

minimize the delay; a schedule for implementation of any measures to be taken to prevent or

mitigate the delay or the effect of the delay; GWA's rationale for attributing such delay to a force

majeure event; and a statement as to whether, in the opinion of GWA, such event may cause or
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contribute to an endangerment to public health, welfare or the environment. EPA may, in its

unreviewable discretion, extend the time for the written explanation. GWA shall include with

any notice all available documentation supporting the claim that the delay was attributable to a

force majeure. Failure to comply with the above requirements shall preclude GWA from

asserting any claim of force majeure for that event for the period of time of such failure to

comply, and for any additional delay caused by such failure. GWA shall be deemed to know of

any circumstance of which GWA, any entity controlled by GWA, or GWA's contractors knew or

should have known.

72. If EPA agrees that the delay or anticipated delay is attributable to a force majeure

event, the time for performance of the obligations under this Consent Decree that are affected by

the force majeure event will be extended by EPA for such time as is necessary to complete those

obligations. An extension of the time for performance of the obligations affected by the force

majeure event shall not, of itself, extend the time for performance of any other obligation. EPA

will notify GWA in writing of the length of the extension, if any, for performance of the

obligations affected by the force majeure event.

73. If EPA does not agree that the delay or anticipated delay has been or will be

caused by a force majeure event, EPA will notify GWA in writing of its decision.

74. If GWA elects to invoke the dispute resolution procedures set forth in Section IX

(Dispute Resolution), it shall do so no later than fifteen (15) Days after receipt of EPA's notice.

In any such proceeding, GWA shall have the burden of demonstrating by a preponderance of the

evidence that the delay or anticipated delay has been or will be caused by a force majeure event,

that the duration of the delay or the extension sought was or will be warranted under the

circumstances, that best efforts were exercised to avoid and mitigate the effects of the delay, and
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that GWA complied with the requirements of Paragraphs 71 and 72. If GWA carries this burden,

the delay at issue shall be deemed not to be a violation by GWA of the affected obligation of this

Consent Decree identified to EPA and the Court.

IX. DISPUTE RESOLUTION

75. Unless otherwise expressly provided for in this Consent Decree, the dispute

resolution procedures of this Section shall be the exclusive mechanism to resolve disputes arising

under or with respect to this Consent Decree. Defendants' failure to seek resolution of a dispute

under this Section shall preclude Defendants from raising any such issue as a defense to an

action by the United States to enforce any obligation of Defendants arising under this Decree.

76. Informal Dispute Resolution. Any dispute subject to Dispute Resolution under

this Consent Decree shall first be the subject of informal negotiations. The dispute shall be

considered to have arisen when either Defendant sends the United States a written Notice of

Dispute. Such Notice of Dispute shall state clearly the matter in dispute. The period of informal

negotiations shall not exceed twenty (20) Days from the date the dispute arises, unless that

period is modified by written agreement by the relevant Parties. If the relevant Parties cannot

resolve a dispute by informal negotiations, then the position advanced by the United States shall

be delivered in writing and considered binding unless, within thirty (30) Days after the

conclusion of the informal negotiation period, the notifying Defendant invokes formal dispute

resolution procedures as set forth below.

77. Formal Dispute Resolution. The notifying Defendant shall invoke formal dispute

resolution procedures, within the time period provided in the preceding Paragraph, by serving on

the United States a written Statement of Position regarding the matter in dispute. The notifying

Defendant's Statement of Position shall not raise any issue not raised in its Notice of Dispute

described in Paragraph 76. The Statement of Position shall include, but need not be limited to,
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any factual data, analysis, or opinion supporting the Defendant's position and any supporting

documentation relied upon by the Defendant.

78. The United States shall serve its Statement of Position within forty-five (45) Days

of receipt of the notifying Defendant's Statement of Position. The United States' Statement of

Position shall include, but need not be limited to, any factual data, analysis, or opinion

supporting that position and any supporting documentation relied upon by the United States.

The United States' Statement of Position shall be binding on the Defendant, unless the

Defendant files a motion for judicial review of the dispute in accordance with the following

Paragraph.

79. The notifying Defendant may seek judicial review of the dispute by filing with the

Court and serving on the United States, in accordance with Section XIII (Notices), a motion

requesting judicial resolution of the dispute. The motion must be filed within thirty (30) Days of

receipt of the United States' Statement of Position pursuant to the preceding Paragraph. The

motion shall contain a written statement of the notifying Defendant's position on the matter in

dispute, including any supporting factual data, analysis, opinion, or documentation, and shall set

forth the relief requested and any schedule within which the dispute must be resolved for orderly

implementation of the Consent Decree. The motion may not raise any issue not raised in GWA's

Statement of Position pursuant to Paragraph 77, unless the United States raises a new issue of

law or fact in its Statement of Position.

80. The United States shall respond to the notifying Defendant's motion within the

time period allowed by the Local Rules of this Court. The notifying Defendant may file a reply

memorandum, to the extent permitted by the Local Rules.

81. Standard of Review.
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a. Disputes Regarding Schedules and Deadlines in Deliverables. In any

dispute for which the notifying Defendant seeks judicial review concerning the adequacy or ^

appropriateness of a schedule or deadline in a deliverable submitted for EPA's review and

approval, or for a schedule or deadline to which GWA seeks a change pursuant toTaragraph 426

the notifying Defendant shall bear the burden of demonstrating by a preponderance mthe

evidence that the notifying Defendant's position on the issues in dispute should prevail over the

United States' position because it is more consistent with the objectives of this Consent Decree.

b. Other Disputes. Judicial review of all other disputes shall be governed by

applicable principles of law.

82. The invocation of dispute resolution procedures under this Section shall not, by

itself, extend, postpone, or affect in any way any obligation of the Defendant(s) under this

Consent Decree, unless and until final resolution of the dispute so provides. Stipulated penalties

with respect to the disputed matter shall continue to accrue from the first Day of noncompliance,

but payment shall be stayed pending resolution of the dispute as provided in Paragraph 65. If the

notifying Defendant does not prevail on the disputed issue, stipulated penalties shall be assessed

and paid as provided in Section VII (Stipulated Penalties).

X. INFORMATION COLLECTION AND RETENTION

83. The United States and its representatives, including attorneys, contractors, and

consultants, shall have the right of entry into any facility covered by this Consent Decree, at all

reasonable times, upon presentation of credentials, to:

a. monitor the progress of activities required under this Consent Decree;

b. verify any data or information submitted to the United States in

accordance with the terms of this Consent Decree;

c. obtain samples and, upon request, splits of any samples taken by a GWA
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or its representatives, contractors, or consultants;

d. obtain documentary evidence, including photographs and similar data; and

e. assess GWA's compliance with this Consent Decree.

84. Upon request, GWA shall provide EPA or its authorized representatives splits of

any samples taken by GWA. Upon request, EPA shall provide GWA splits of any samples taken

by EPA.

85. Until two years after the termination of this Consent Decree, GWA shall retain,

and shall instruct its contractors and agents to preserve, all non-identical copies of all documents,

records, or other information (including documents, records, or other information in electronic

form) in its or its contractors' or agents' possession or control, or that come into its or its

contractors' or agents' possession or control, and that document GWA's performance of its

obligations under this Consent Decree. This information-retention requirement shall apply

regardless of any contrary corporate or institutional policies or procedures. At any time during

this information-retention period, upon request by the United States, GWA shall provide copies

of any documents, records, or other information required to be maintained under this Paragraph.

86. At the conclusion of the information-retention period provided in the preceding

Paragraph, GWA shall notify the United States at least ninety (90) Days prior to the destruction

of any documents, records, or other information subject to the requirements of the preceding

Paragraph and, upon request by the United States, GWA shall deliver any such documents,

records, or other information to EPA. GWA may assert that certain documents, records, or other

information is privileged under the attorney-client privilege or any other privilege recognized by

federal law. If GWA asserts such a privilege, it shall provide the following: (a) the title of the

document, record, or information; (b) the date of the document, record, or information; (c) the
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name and title of each author of the document, record, or information; (d) the name and title of

each addressee and recipient; (e) a description of the subject of the document, record, or

information; and (f) the privilege asserted by GWA. However, GWA may make no claim of

privilege or protection regarding any data regarding GWA's POTW, including all sampling,

analytical, monitoring, scientific, chemical or engineering data. The United States reserves the

right to challenge any claim of privilege regarding documents, records, or other information

created or generated pursuant to the requirements of this Consent Decree.

87. GWA may also assert that information required to be provided under this Section

is protected as Confidential Business Information ("CBI") under 40 C.F.R. Part 2. As to any

information that GWA seeks to protect as CBI, it shall follow the procedures set forth in 40

C.F.R. Part 2.

88. This Consent Decree in no way limits or affects any right of entry and inspection,

or any right to obtain information, held by the United States pursuant to applicable federal laws,

regulations, or permits, nor does it limit or affect any duty or obligation of either Defendant to

maintain documents, records, or other information imposed by applicable federal or State laws,

regulations, or permits.

XI. EFFECT OF SETTLEMENT/RESERVATION OF RIGHTS

89. This Consent Decree resolves only the civil claims of the United States for the

violations alleged in the Complaint filed in this action through the date of lodging of this Consent

Decree only with respect to the injunctive relief set forth in Section V (Compliance Measures).

The United States specifically reserves all rights to seek civil penalties for each of the violations

alleged in the Complaint and further injunctive relief for those alleged violations, including

implementation of the approved Force Main Action Plan, completion of Tier 2, 3, and 4 Pump

Station Projects, Gravity Main Replacement or Rehabilitation of at least 35 additional "unique
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miles," additional wet and dry flow monitoring for the Tumon Basin, and upgrading the HagMna

WWTP to secondary treatment.

90. The United States reserves all legal and equitable remedies available to enforce

the provisions of this Consent Decree. This Consent Decree shall not be construed to limit the

rights of the United States to obtain penalties or injunctive relief under the Act or implementing

regulations, or under other federal laws, regulations, or permit conditions, except as expressly

stated in Paragraph 89. The United States further reserves all legal and equitable remedies to

address any imminent and substantial endangerment to the public health or welfare or the

environment arising at, or posed by, GWA's Facility, whether related to the violations addressed

in this Consent Decree or otherwise.

91. GWA reserves all legal and equitable defenses to enforcement of the provisions of

this Consent Decree, subject to the procedures set forth in Sections VIII (Force Majeure) and IX

(Dispute Resolution).

92. In any subsequent administrative or judicial proceeding initiated by the United

States for injunctive relief, civil penalties, other appropriate relief relating to the Facility or a

GWA's violations, GWA shall not assert, and may not maintain, any defense or claim based

upon the principles of waiver, res judicata, collateral estoppel, issue preclusion, claim preclusion,

claim-splitting, or other defenses based upon any contention that the claims raised by the United

States in the subsequent proceeding were or should have been brought in the instant case, except

with respect to claims that have been specifically resolved pursuant to Paragraph 89. Nothing in

this Consent Decree shall constitute an admission of any fact or of any liability, or a waiver of

any right, except as expressly stated herein.

93. This Consent Decree is not a permit, or a modification of any permit, under any
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federal, State, or local laws or regulations. The Defendants are responsible for achieving and

maintaining complete compliance with all applicable federal. State, and local laws, regulations,

and permits; and the Defendants' compliance with this Consent Decree shall be no defense to

any action commenced by the United States pursuant to any such laws, regulations, or permits,

except as set forth herein. The United States does not, by its consent to the entry of this Consent

Decree, warrant or aver in any manner that Defendants' compliance with any aspect of this

Consent Decree will result in compliance with provisions of the Act, 33 U.S.C. §§ 1251-1388, or

with any other provisions of federal. State, or local laws, regulations, or permits.

94. Nothing in this Consent Decree limits the rights or defenses available under CWA

Section 309(e), 33 U.S.C. § 1319(e), in the event that the laws of the Territory, as currently or

hereafter enacted, may prevent GWA from raising the revenues needed to comply with this

Decree.

95. This Consent Decree does not limit or affect the rights of the Defendants or of the

United States against any third parties, not party to this Consent Decree, nor does it limit the

rights of third parties, not party to this Consent Decree, against the Defendants, except as

otherwise provided by law.

96. This Consent Decree shall not be construed to create rights in, or grant any cause

of action to, any third party not party to this Consent Decree.

XII. COSTS

97. The Parties shall bear their own costs of this action, including attorneys' fees,

except that the United States shall be entitled to collect the costs (including attorneys' fees)

incurred in any action necessary to collect any stipulated penalties due but not paid by GWA.

XIII. NOTICES

98. Unless otherwise specified in this Decree, whenever notifications, submissions, or
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communications are required by this Consent Decree, they shall be made in writing and

addressed as follows:

As to the United States by email: eescdcopy.enrd@usdoj.gov
Re: DJ# 90-5-1-1-11696

As to the United States by mail:

As to EPA by email:

As to EPA by mail:

As to GWA:

EES Case Management Unit
Environment and Natural Resources Division

U.S. Department of Justice
P.O. Box 7611

Washington, D.C. 20044-7611
Re: DJ# 90-5-1-1-11696

***

Section Chief

Water Section

Enforcement Division (ENF -*-*)
U.S. Environmental Protection Agency, Region IX
75 Hawthorne Street

San Francisco, CA 94105

Theresa G. Rojas, Esq.
Legal Counsel
Guam Waterworks Authority
Ste. 200, Gloria B. Nelson Public Service Building
688 Route 15

Mangilao, Guam 96913
tgrojas@guamwaterworks.org

Graham Botha

Deputy Attorney General
Office of the Attorney General of Guam
590 S. Marine Corps Drive, Ste. 801
Tamuning, Guam 96913
gbotha@oagguam.org

Jeffrey Moots
Legal Counsel
Office of the Governor of Guam

PO Box 2950

Hagatna, Guam 96932
jefffey.moots@guam.gov

99. Any Party may, by written notice to the other Parties, change its designated notice

As to Government of Guam:
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recipient or notice address provided above.

100. Notices submitted pursuant to this Section shall be deemed submitted upon

mailing or sending via email, unless otherwise provided in this Consent Decree or by mutual

agreement of the Parties in writing.

XIV. EFFECTIVE DATE

101. The Effective Date of this Consent Decree shall be the date upon which this

Consent Decree is entered by the Court or a motion to enter the Consent Decree is granted,

whichever occurs first, as recorded on the Court's docket.

XV. RETENTION OF JURISDICTION

102. The Court shall retain jurisdiction over this Consent Decree until termination of

the Consent Decree, for the purpose of resolving disputes arising under this Decree or entering

orders modifying this Decree, pursuant to Sections IX (Dispute Resolution) and XVI

(Modification), or effectuating or enforcing compliance with the terms of this Decree.

XVI. MODIFICATION

103. Nonmaterial modifications to this Consent Decree, including any attached

Appendices, made by agreement of the Parties must be in writing and are effective when signed

by the Parties. Material modifications to this Consent Decree, including any attached

Appendices, made by agreement of the Parties must be in a writing signed by the Parties, and are

effective upon approval by the Court.

104. Whether modifications are appropriately categorized as material or non-material

shall be decided on a case by case basis. If the parties cannot agree whether a particular

modification is material or non-material, the position of the United States will prevail.

105. Any request by Defendants for a modification pursuant to this Section XVI must

be accompanied by the basis for the request and a description of how GWA intends to comply
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with the proposed modified requirement, schedule or deadline, along with any supporting

documentation. If applicable and appropriate to the modification request, a request for a

modification may be based, among other things, on: (a) an integrated plan developed in

accordance with Clean Water Act Section 402(s); or (b) a current Financial Capability

Assessment (based on EPA's Combined Sewer Overflows—Guidance for Financial Capability

Assessment and Schedule Development, referenced at EPA 832-B-97-004 and dated February of

1997, and EPA's Financial Capability Assessment Framework, dated November 24,2014, or

subsequent versions thereof in effect on the Day that the request is submitted to EPA).

106. Any disputes concerning modification of this Decree shall be resolved pursuant to

Section IX (Dispute Resolution), provided, however, that, instead of the burden of proof

provided by Paragraph 81, the Party seeking the modification bears the burden of demonstrating

that it is entitled to the requested modification in accordance with Federal Rule of Civil

Procedure 60(b).

XVII. TERMINATION

107. After GWA has completed the requirements of Section V (Compliance

Requirements), has thereafter maintained continuous satisfactory compliance with this Consent

Decree for a period of not less than twelve (12) consecutive months, and has paid any accrued

stipulated penalties as required by this Consent Decree, GWA may serve upon the United States

a Request for Termination, stating that GWA has satisfied those requirements, together with all

necessary supporting documentation.

108. Following receipt by the United States of GWA's Request for Termination, the

Parties shall confer informally concerning the Request and any disagreement that the Parties may

have as to whether GWA has satisfactorily complied with the requirements for termination of

this Consent Decree. If the United States agrees that the Decree may be terminated, the Parties
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shall submit, for the Court's approval, a joint motion or stipulation for termination of the Decree,

109. If the United States does not agree that the Decree may be terminated, GWA may

invoke Dispute Resolution under Section IX of this Consent Decree. However, GWA shall not

seek Dispute Resolution of any dispute regarding termination until sixty (60) Days after service

of its Request for Termination.

XVIII. PUBLIC PARTICIPATION

A. Consent Decree Lodging.

110. This Consent Decree shall be lodged with the Court for a period of not less than

thirty (30) Days for public notice and comment in accordance with 28 C.F.R. § 50.7. The United

States reserves the right to withdraw or withhold its consent if the comments regarding the

Consent Decree disclose facts or considerations indicating that the Consent Decree is

inappropriate, improper, or inadequate. The Defendants consent to entry of this Consent Decree

without further notice and agree not to withdraw from or oppose entry of this Consent Decree by

the Court or to challenge any provision of the Decree, unless the United States has notified the

Defendants in writing that it no longer supports entry of the Decree.

B. Public Outreach. Engagement, and Participation bv GWA.

111. Fourteen (14) days prior to any public meeting held by the Guam's Consolidated

Commission on Utilities or Guam's Public Utilities Commission where projects required under

Section V (Compliance Requirements) of this Consent Decree may be discussed, GWA shall

post prominent notice on its website and social media pages of: (a) the time, date, and location of

the public meeting; (b) a list of the relevant meeting topics; and (c) a one (1) paragraph summary

of how the public may submit questions, comments, or concerns regarding the meeting topics to

GWA prior to the meeting. If any member of the public submits, at or before any such public

meeting, a comment regarding any of the projects required under Section V (Compliance
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Requirements) of this Consent Decree, GWA shall consider and respond to such comments (i)

orally at the public meeting; and (ii) in writing within thirty (30) days of the public meeting.

Within thirty (30) days of sending (by e-mail or paper mailing) a written response to such public

commenter, GWA shall prominently post on its website (a) a summary of the public comment;

and (b) its written response to the comment.

112. GWA shall on at least a monthly basis (i) post, to each of its social media pages,

one (1) status update about GWA's progress or completion of projects required under Section V

(Compliance Requirements) of this Consent Decree; and (ii) briefly summarize, in its internal

weekly employee newsletter/update, a status update regarding progress or completion of projects

required under Section V (Compliance Requirements). GWA should aim to provide

informational or educational project updates for projects that have an impact on human health

and the environment, and are of interest to the public. GWA may use its discretion in selecting

compliance projects to include in said updates.

113. Nothing herein is intended to limit additional public outreach, engagement, or

participation by GWA, Guam's Consolidated Commission on Utilities, or Guam's Public

Utilities Commission.

XIX. SIGNATORIES/SERVICE

114. Each undersigned representative of the Defendants and the Assistant Attorney

General for the Environment and Natural Resources Division of the Department of Justice

certifies that he or she is fully authorized to enter into the terms and conditions of this Consent

Decree and to execute and legally bind the Party he or she represents to this document.

115. This Consent Decree may be signed in counterparts, and its validity shall not be

challenged on that basis. The Defendants agree to accept service of process by the Court's

electronic filing service or by mail with respect to all matters arising under or relating to this
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Consent Decree and to waive the formal service requirements set forth in Rules 4 and 5 of the

Federal Rules of Civil Procedure and any applicable Local Rules of this Court including, but not

limited to, service of a summons. The Defendants need not file an answer to the Complaint in

this action unless or until the Court expressly declines to enter this Consent Decree, in which

case Defendant's answer would be due 30 Days following the Court's order.

XX. INTEGRATION

116. This Consent Decree constitutes the final, complete, and exclusive agreement and

understanding among the Parties with respect to the settlement embodied in the Decree and

supersedes all prior agreements and understandings, whether oral or written, concerning the

settlement embodied herein. Other than deliverables that are subsequently submitted and

approved pursuant to this Decree, the Parties acknowledge that there are no representations,

agreements, or understandings relating to the settlement other than those expressly contained in

this Consent Decree.

XXI. JUDGMENT

117. Upon approval and entry of this Consent Decree by the Court, this Consent

Decree shall constitute a judgment of the Court as to the United States and the Defendants. The

Parties recognize that final resolution of the claims set forth in the Complaint will require further

remedial action.

XXII. HEADINGS

118. Headings to the Sections and Subsections of this Consent Decree are provided for

convenience and do not affect the meaning or interpretation of the provisions of this Consent

Decree.
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XXIII. APPENDICES

119. The following Appendices are attached to and part of this Consent Decree:

"Appendix A" is a list of pipe segments that are inaccessible for CCTV
inspection; and

'Appendix B" is a map of the Sewer Capacity Assurance Projects, Route 1
Dededo.

Dated and entered this^ day of , 20 A.'f'

FRANCES M. TYD^G

CHIEF JUDGE

;-GATEWOOD
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THE UNDERSIGNED PARTY enters into this Consent Decree in the matter of United States v. 
Guam Waterworks Authority and the Government of Guam, Civil No. ____________. 

FOR THE UNITED STATES OF AMERICA: 

TODD KIM 
Assistant Attorney General 
Environment and Natural Resources Division 
U.S. Department of Justice 

______________  _________________________________   
Date BETHANY ENGEL 

KAYCI G. HINES 
Environmental Enforcement Section 
Environment and Natural Resources Division 
U.S. Department of Justice 
Washington, D.C.  20044-7611 
Telephone: 202-514-6892 

SHAWN N. ANDERSON 
United States Attorney 
Districts of Guam and the NMI 

MIKEL W. SCHWAB 
Assistant United States Attorney 
Suite 500, Sirena Plaza 
108 Hernan Cortez 
Hagåtña, Guam 96910 
Telephone:  671-472-7332 

BETHANY 
ENGEL

Digitally signed by 
BETHANY ENGEL 
Date: 2024.01.30 
16:57:07 -05'00'
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THE UNDERSIGNED PARTY enters into this Consent Decree in the matter of United States v. 
Guam Waterworks Authority and the Government of Guam, Civil No. __________. 

FOR THE U.S. ENVIRONMENTAL PROTECTION 
AGENCY: 

______________   _________________________________   
Date SYLVIA QUAST

Regional Counsel
U.S. Environmental Protection Agency, Region IX 

OF COUNSEL: 
JANET MAGNUSON 
Assistant Regional Counsel 
U.S. Environmental Protection Agency, Region IX 
Office of Regional Counsel 

SYLVIA QUAST
Digitally signed by SYLVIA 
QUAST 
Date: 2023.10.31 12:07:32 
-07'00'
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THE UNDERSIGNED PARTY enters into this Consent Decree in the matter of United States v. 
Guam Waterworks Authority and the Government of Guam, Civil No. __________. 

FOR THE U.S. ENVIRONMENTAL PROTECTION 
AGENCY OFFICE OF ENFORCEMENT AND 
COMPLIANCE ASSURANCE: 

______________ _____________________________________ 
DATE JOSEPH G. THEIS 

Acting Director  
Office of Civil Enforcement  
Water Enforcement Division 
U.S. Environmental Protection Agency 

______________ ___________________________________
DATE CHRISNA BAPTISTA

Attorney Advisor
Office of Civil Enforcement  
Water Enforcement Division 
U.S. Environmental Protection Agency 

12/08/23

12/4/23

JOSEPH
THEIS

Digitally signed by 
JOSEPH THEIS 
Date: 2023.12.08 
08:49:22 -05'00'

CHRISNA
BAPTISTA

Digitally signed by 
CHRISNA BAPTISTA 
Date: 2023.12.04 
14:53:42 -05'00'
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THE UNDERSIGNED PARTY enters into this Consent Decree in the matter of United States

v. Guam Waterworks Authority and the Government of Guam, Civil No. 24-00004.

FOR THE GUAM WATERWORKS AUTHORITY;

Date MIGUEL C. BORD

General Manager
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THE UNDERSIGNED PARTY enters into this Consent Decree in the matter of United States

V. Guam Waterworks Authority and the Government ofGuam, Civil No. 24-00004.

FOR THE GOVERNMENT OF GUAM

DOUGLAS B. MOYLAN

AllUKNEy GENERAL OF GUAM

LOU LEO>raUERRERO
GOVERfTOROF
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THE UNDERSIGNED PARTY enters into this Consent Decree in the matter of United States v.

Guam Waterworks Authority and the Government of Guam, Civil No. 24-00004..

FOR THE GOVERNMENT OF GUAM:

Date DOUGLAS B. MOYLAN

ATTORNEY GENERAL OF GUAM

IP OM 9-2>
Date/ I LOURDES A. LEON GUERRERO

GOVERNOR OF GUAM
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